
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Washington State Department of Transportation
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(241)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: On
	Project Title: Western States Rural Transportation Consortium (WSRTC)
	Name of Project Managers: Ron Vessey
	Phone Number: 360-705-7948
	EMail: vesseyr@wsdot.wa.gov
	Lead Agency Project ID: GCA6737
	Other Project ID ie contract: N/A
	Project Start Date: June 1st, 2011
	Original Project End Date: June 30, 2016
	Current Project End Date: March 31, 2020 
	Number of Extensions: 0
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $903,204
	Total Cost to Date for ProjectRow1: $705,000
	Percentage of Work Completed to DateRow1: 79%
	Total Project Expenses and Percentage This QuarterRow1: 
	Total Amount of Funds Expended This QuarterRow1: $6,000
	Total Percentage of Time Used to DateRow1: 79%
	Project Description: The Western States Rural Transportation Consortium (WSRTC) was established with the following mission, vision and goals:MissionThe WSRTC shall provide a collaborative mechanism to leverage research activities in a coordinated manner to respond to rural transportation issues among western states related to Technology, Operations and Safety.VisionThe WSRTC shall promote innovative partnerships, technologies and educational opportunities to facilitate and enhance safe, seamless rural travel throughout the western United States.Goals• Provide a framework to leverage research and promote collaboration in solving rural transportation issues.• To leverage research resources related to rural issues concerning technology, operations and safety.• Provide technology solutions in the form of technology transfer to rural areas and training on a regular basis.• Recycle and reuse existing research, applying its results to rural issues.• Development of a rural western states integrated corridor management system to improve seamless, coordinated and safe transportation to the public.Project work is assigned via task order, and nine task orders have been executed through the end of this quarter: Task Order #1, WSRTC Meeting Coordination and Website Maintenance ($55,000, $32,845.17 spent at end); Task Order #2, Rural Traveler Information (One Stop Shop) Phase 2 ($150,000); Task Order #3, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($77,000, $29,358.75 spent at end); Task Order #4, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($80,000); Task Order #5, WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($91,000); Task Order #7 - WeatherShare Phase 4 ($100,000); Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($60,000); Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3 ($300,000); and Task Order #10 -WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance ($60,000).Note that project budget and expenditure figures above are combined for the task orders to date - Task Order #1, Task Order #2, Task Order #3, Task Order #4,  Task Order #5,  Task Order #7,  Task Order #8,  Task Order #9,  Task Order #10. Thus, the total budget to date is $32,845.17 + $150,000 + $29,358.75 + $80,000 + $91,000 + $100,000 + $60,000 + $300,000 + $60,000 = $903,203.92. Percentage completion is presented relative to the Task Orders to date and will change accordingly as task orders are added.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Task Order #1:  WSRTC Meeting Coordination and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 3/31/2012. Task Orders #3, #4, #5, #8 and #10 cover subsequent, related work.  See below.Task Order #2:  Rural Traveler Information (One Stop Shop) Phase 2--------------------------------------------------------------------------------------------This Task Order ended on June 30, 2016. Task Order #9 covers subsequent, related work.Task Order #3:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 4/30/2013. Task Orders #4, #5, #8 and #10 cover subsequent, related work.  See below.Task Order #4:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 10/31/2014. Task Orders #5, #8 and #10 cover subsequent, related work.  See below.Task Order #5:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order has ended. Task Orders #8 and #10 cover subsequent, related work.  See below.----------------------------------------------------------------------------------Task Order #7 - WeatherShare Phase 4--------------------------------------------------------------------------------------------------The project concluded this quarterly with a final report. The project team fixes several bugs in the application, produced a System Software and Data Requirements document and a Final Report.----------------------------------------------------------------------------------Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This task order concluded 2/28/2017. See Task Order #10 below for work conducted and carried over into Task Order #10.----------------------------------------------------------------------------------Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3--------------------------------------------------------------------------------------------------Maintenance and support activities continued this quarter. The site was monitored throughout. An update was created regarding fires in October.----------------------------------------------------------------------------------Task Order #10 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------Task 1:  Project ManagementThe minutes from the Annual Meeting were finalized and posted on the Consortium’s website.  A report on the meeting was also posted.  A balance spreadsheet of project expenditures was updated.The project team continued revising project fact sheets.Preliminary correspondence took place concerning a meeting and attendance at the Northwest Transportation Conference.Task 2:  Meeting Planning and CoordinationA report about the Annual Meeting was posted on the Consortium’s website along with the meeting’s minutes and presentation.The next meeting for the Consortium is tentatively set for the Northwest Transportation Conference in Corvallis, Oregon, March 13-15, 2018.Task 3:  Western States Forum SupportThe 13th Annual Forum is scheduled for June 19th – 21st, 2018 (Tuesday – Thursday), inYreka, California, at the Best Western Miner’s Inn. During this quarter, a Save the Datepostcard was developed and distributed via mail and electronically. The Call forAbstracts was also developed and released via mail and electronically. The venue for the2018 Forum was reserved. The Forum website was updated with the date of the 2018Forum as well as the Call for Abstracts.The final report for the 2017 Forum was drafted and sent for review.Task 4:  Website Content and MaintenanceDuring this quarter, the project team wrote project updates and maintained the content on the Consortium and Forum websites.  The following updates were developed and posted on the WSRTC website:• One-Stop- Shop: Terrible Fires in California• Western States Forum: 2017 Forum Continues Tradition of Detailed Discussion on Rural ITS Projects• COATS: July – September 2017 Quarterly Update• Western States Forum: Submit an Abstract for the 2018 Western States Forum
	Anticipated work next quarter: Task Order #1:  WSRTC Meeting Coordination and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 3/31/2012. Task Order #3, #4, #5, #8, & #10 cover subsequent related work.  See below. Task Order #2:  Rural Traveler Information (One Stop Shop) Phase 2--------------------------------------------------------------------------------------------This task order ended on 6/30/2016. Task Order #9 covers subsequent related work.Task Order #3: WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance---------------------------------------------------------------------------------------------------This task order ended on 4/30/2013. Task Order #4, #5, #8, & #10 cover subsequent related work.  See below.Task Order #4:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 10/31/2014. Task Order #5, #8, & #10 cover subsequent related work.  See below.Task Order #5:  WSRTC Meeting Coordination, Western States Consortium Support and Website Maintenance--------------------------------------------------------------------------------------------------This task order ended on 6/30/2016. Task Order #8 & #10 cover subsequent related work.  See below.----------------------------------------------------------------------------------Task Order #7 - WeatherShare Phase 4--------------------------------------------------------------------------------------------------This task order ended on 12/31/2017.----------------------------------------------------------------------------------Task Order #8 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------This Task Order ended on 2/28/2017. Task Order #10 covers subsequent related work.  See below.----------------------------------------------------------------------------------Task Order #9 - Rural Traveler Information (One-Stop-Shop) Phase 3--------------------------------------------------------------------------------------------------This task order ends on March 31st, 2018 and preparations will be made for project wrap-up.----------------------------------------------------------------------------------Task Order #10 - WSRTC Meeting Coordination, Western States Forum Travel Support and Website Maintenance --------------------------------------------------------------------------------------------------Task 1:  Project ManagementPlanning and coordination for a meeting at the Northwest Transportation Conference will continue.  Project fact sheets will be revised and posted.  All relevant materials as well as announcements will be posted to the Consortium website.  Task 2:  Meeting Planning and CoordinationA meeting will be held at the Northwest Transportation Conference near the end of the quarter.  The project team will facilitate Consortium member travel, coordinate a meeting room and teleconference, develop an agenda and meeting presentation, and record meeting minutes.  The Consortium’s website will be updated with materials and meeting information.Task 3:  Western States Forum SupportPlanning for the 2018 Forum will continue. Abstracts will be selected, and first drafts oftechnical presentations will be reviewed. A registration brochure will be developed anddistributed via mail and electronically, with registration opening in early March.Catering options will be evaluated.The Forum and Consortium websites will be updated accordingly.Task 4:  Website Content and MaintenanceThe project team will continue to add to and improve the website content during the upcoming quarter.  Timely updates concerning project work will be posted and new project pages added as applicable.  A quarterly progress report for COATS Phase 7 will be posted early in the quarter.  Updates for COATS, the Western States Forum, and the WSRTC, and progress on various projects will be developed and posted.  Project website updates will include information about project progress.----------------------------------------------------------------------------------
	Significant Results: Meeting minutes were finalized and posted to the website.The Forum and Consortium websites were updated and maintained.WeatherShare Phase 4 concluded.
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: 
	Potential Implementation: Tech Transfer and prospective implementation is anticipated from roundtable discussions and affiliation with the Western States Forum.  The Western States One Stop Shop is planned for ongoing research and development and subsequent implementation. WeatherShare is also planned for ongoing research and development and subsequent implementation.


