TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:  4/24/2018

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(343)  Roadside Safety Research for MASH 
Implementation
	Transportation Pooled Fund Program - Report Period:  □Quarter 1 (January 1 – March 31) 
□Quarter 2 (April 1 – June 30) 
□Quarter 3 (July 1 – September 30) 
□Quarter 4 (October 1 – December 31) 

	Project Title:
MASH Implementation

	Name of Project Manager(s):
Lu Saechao,
Rhonda Brooks
	Phone Number:
360-705-7260
360-705-7945
	E-Mail
saechal@wsdot.wa.gov
brookrh@wsdot.wa.gov


	Lead Agency Project ID:
N/A
	Other Project ID (i.e., contract #):
GCB 
	Project Start Date:
2016


	Original Project End Date:
	Current Project End Date: 
2020
	Number of Extensions:





Project schedule status:
□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	
	






	
Project Description:

The Roadside Safety Research for MASH Implementation program is designed to conduct research on roadside safety   priorities for research projects aligned with the MASH implementation completion schedule. The compliance dates for          MASH roadside safety hardware are: 
• December 31, 2017: W-beam barriers and cast-in-place concrete barriers 
• June 30, 2018: W-beam terminals 
• December 31, 2018: Cable barriers, cable barrier terminals, crash cushions 
• December 31, 2019: Bridge rails, transitions, all other longitudinal barriers (including portable barriers installed            permanently), all other terminals, sign supports, and other breakaway hardware. 
• Also, temporary work zone devices, including portable barriers, manufactured after December 31, 2019, must have             been successfully tested to the 2015 edition of MASH. 

Washington State Department of Transportation is the lead agency for this pooled fund study. Texas A&M Transportation Institute (TTI)  is the lead Principal Investigator and crash test site.  A website is available to those interested in 
completed and and ongoing research as well as the work plan for new inquiries.   https://www.roadsidepooledfund.org/ 




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The following tasks were completed in this quarter:
· Held several phone meetings between WSDOT, CDOT, and TTI to coordinate the Fall 2018 MASH 
Implementation Committee meeting logistics to be held in Denver, CO.  The purpose of this meeting is to develop
and prioritize the 2019 projects for testing and evaluation at TTI
· Five new task orders were initiated with TTI and the work on these TO’s have started:
1. T14541-CU 2018 MASH Coordination Effort
2. T4541-CV Testing & Evaluation of the MGS System w/ Maximum Flare at MASH Test Level 3 Conditions
3. T4541-CW Testing of Midwest Guardrail System w/ Reduced Post Spacing for MASH Compliance
4. T4541-CX MASH Testing of Keyed-In Single Slope Barrier
5. T4541-CY MASH Testing of Pinned Temporary Concrete Barrier on Concrete Pavement

Additional project information and project activities is available by visiting the pooled fund web site: https://www.roadsidepooledfund.org/.


	
Anticipated work next quarter:

· Continue carrying out the research plan for testing approved projects at the November 2017 MASH 
Implementation Committee meeting.
· Continue planning/coordination efforts with CDOT to secure lodging, meeting room, meeting logistics for Fall 
2018 MASH Implementation Committee meeting in Denver.
· [bookmark: _GoBack]Set Fall 2018 Committee meeting and communicate to pooled fund partners to save the date.




	
Significant Results:

TBD


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

No issues at this time.






	
Potential Implementation:  
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