	State Planning and Research Program
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	PROJECT TITLE:  Axle and Length Classification Factor Analysis and Effects on Annual Average Daily Traffic (AADT)
OBJECTIVES: Axle factors are used to estimate annual average daily traffic (AADT) volume. Classification and length sites are used to determine axle factors. The objective of this project is to understand the relationship of classification versus length data when generating axle factors.  The focus of Phase 2 is to develop a data processing tool and provide implementation guidance to state agencies. 

	PERIOD COVERED:  April 1 to June 30, 2018

	PARTICIPATING AGENCIES: Georgia Department of Transportation, Idaho Department of Transportation, Illinois Department of Transportation, Iowa Department of Transportation, Kansas Department of Transportation, Minnesota Department of Transportation, New York State Department of Transportation, North Dakota Department of Transportation, Ohio Department of Transportation, Pennsylvania Department of Transportation, Texas Department of Transportation, Utah Department of Transportation, Wisconsin Department of Transportation

	PROJECT MANAGER: Russell Lewis (formerly Susie Forde)/Lori Richter
LEAD AGENCY: Wisconsin Department of Transportation
PRINCIPAL INVESTIGATOR:  Erik Minge (formerly Scott Petersen)

	SP&R PROJECT NO:

WisDOT Project ID:

395 0092 16 16 
Federal Project Number: TPF-5(340)


	PROJECT IS:

           Planning

    X      Research & Development 

                    

	ANNUAL BUDGET: $201,807
	PROJECT EXPENDITURES TO DATE: $153,584.68

	WORK COMPLETED: 
· Held Kickoff Meeting at NATMEC
· Completed Literature Review
· Held project meeting (workshop) to solicit input about literature review and survey
· Determined analysis methodology

· Performed analysis of Wisconsin data
· Held project meeting to discuss Tasks 2-4
· Surveyed project team
· Completed analysis of LTPP data and other data sets

· Held project meeting in Minnesota to discuss the final report and findings (5/16/17)

· Distributed draft Final Report for review

· Incorporated comments and published Final Report

· Developed scope and executed amendment for Phase 2 activities

· Facilitated Phase 2 kickoff meeting

· Administered survey of project team

· Began work on data processing tool

· Contacted states individually

· Began preparation of training materials

· Completed draft data processing tool for agency review

· Completed draft user guide for agency review

· Held progress meeting at NaTMEC to introduce data processing tool and user guide

· Coordinated with state agencies on providing data sets for validity of data processing tool

	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 

· Receive and address comments for data processing tool
· Receive and address comments for user guide
· Begin documentation for Phase II final report

	STATUS AND COMPLETION DATE: 

The project is expected to be completed in fall 2018.


