
TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  ______FHWA_______________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(316)


	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
Quarter 4 (October 1 – December 31)

	Project Title:
Traffic Control Devices Pooled Fund Study


	Name of Project Manager(s):
Michelle Arnold, FHWA
Stacy Balk, Leidos
Bryan Katz, toXcel
	Phone Number:
(202) 493-3990
(202) 493-3423
(703) 754-0248
	E-Mail
michelle.arnold@dot.gov
stacy.balk.ctr@dot.gov 
bryan.katz@dot.gov

	Lead Agency Project ID:
TPF-5(065) / TPF-5(316)
	Other Project ID (i.e., contract #):
	Project Start Date:
October 1, 2002

	Original Project End Date:

N/A  Continuing Effort
	Current Project End Date:
	Number of Extensions:





Project schedule status:
 On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	FY 2017 –  $333,831.01
FY 2018 –  $115,000 
	
Ongoing Project (N/A)
	
Ongoing Project (N/A)



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
No new projects allocated
	
Ongoing Project (N/A)
	
Ongoing Project (N/A)





	Project Description:
The purpose of the TCD PFS is to assemble a consortium composed of regional, State, local entities, appropriate organizations and the FHWA to 1) establish a systematic procedure to select, test, and evaluate approaches to novel TCD concepts as well as incorporation of results into the MUTCD; 2) select novel TCD approaches to test and evaluate; 3) determine methods of evaluation for novel TCD approaches; 4) initiate and monitor projects intended to address evaluation of the novel TCDs; 5) disseminate results; and 6) assist MUTCD incorporation and implementation of results. 






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Traffic Control Devices Pooled Fund Study Technical Support
· Mid-year meeting took place 12/6/18
· Problem statements completed and will be distributed for voting in January 2019
· Planning Annual Meeting, Spring 2019
· Development of several state of the practice documents

Signing for Intersection Geometrics that Require U-Turns
· Presented findings to FHWA staff November 2018
· Presented findings to PFS panel December 2018

Signing, in Combination with Markings, in Advance of Lane-Reduction Transitions
· Concluded data collection
· Began statistical analysis
· Presented status update at TCD mid-year meeting
· Began report generation


	
Anticipated work next quarter:
Traffic Control Devices Pooled Fund Study Technical Support
· Continue tracking contributions
· Continue planning for the 2019 Annual Meeting
· Continue revision of state of the practice documents

Signing for Intersection Geometrics that Require U-Turns
· Complete draft report for TCD PFS website
· Complete draft technical memo

Signing, in Combination with Markings, in Advance of Lane-Reduction Transitions
· Complete analysis
· Complete report generation
· [bookmark: _GoBack]Present findings at NCUTDC RC meeting



	
Significant Results:

Past projects have led to significant results and changes that were incorporated into the 2009 MUTCD, particularly from the Symbol Sign, Arrow Per Lane Guide Signs, and Roundabout Signing studies.  Recent studies are being considered by the MUTCD for incorporation into the next MUTCD.


	Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

No challenges or problems encountered.




	Potential Implementation:  

All results from the Traffic Control Devices Pooled Fund Study are presented to the National Committee on Uniform Traffic Control Devices (NCUTCD) and are considered by FHWA for inclusion in subsequent MUTCD versions.
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