HSM Implementation Pooled Fund Study
TPF-5(255)

Quarterly Report
October – December 2018

Participating Agencies: CA, ID, IL, LA, NC, KS, OH, OK, OR, MI, MS, NJ, PA, MO, NV, UT, WA, WV, and WI 
Total Funds Committed: 			$1,455,000
Total Funds Transferred to FHWA: 	$1,253,078
Total Funds Obligated: 			$   890,433
Transferred Unobligated Funds: 		$   362,645

Activities Accomplished During Reporting Period (October 1 – December 31, 2018):
· On November 20, TPF-5(255) State Representatives met virtually to get updates on completed and ongoing projects, brainstorm preliminary ideas for future projects, and discuss noteworthy HSM Implementation activities going on in their respective states.
· The meeting began with a roll call of participants, including the introduction of two new states for FY19– Connecticut and Texas, who joined the Pooled Fund after learning more about it at the July12 in-person meeting and peer exchange.  
· Completed projects:
· Peer Exchange Summary
· Provided a summary of the information shared at the sessions and the evaluation results.  Peer Exchange final report anticipated February 2019
· “Safety Performance for Intersection Control Evaluation” Project:
· Tool: SPICE tool (v1.4.1), complete with NCHRP 17-68 and      17-70 models
· CAP-X (v3.0.0) completed
· User Guide: user guide revisions complete
· Webinar held Oct 30 (in which HSM PF members given advance notice to register). Recording available here: https://connectdot.connectsolutions.com/pm6x2bl0mm6r/

· Updates on ongoing projects: 
· “Network Screening Noteworthy Practices”
· This task order was awarded to TRB, for completion under the NCHRP 17-50 effort.  Several extensions were executed, but TRB never began work.  After consultation with the Pooled Fund membership during the virtual meeting, the Task Order was closed on November 28, 2018. 
· “Safety Analysis Needs Assessment for PBPD and TSMO” project:
· A 3nd draft was disseminated to FHWA’s Office of Operations on October 9, and comments were submitted to the contractor on Oct 26.  A revised 3rd draft will be disseminated shortly to the Pooled Fund
· How-To Guides (2):
· Arterial Signal Coordination (work begun)
· Transportation Incident Management (work begun)
· Syntheses (3):
· Draft Synthesis 1: Modeling TSMO, Traveler Behavior, and Safety Interactions submitted Nov 19.

Activities Planned for Next Quarter (January 1 – March 31, 2019):
· Hold virtual quarterly business meeting of State representatives (tentative: Feb 22)
· “Peer Exchange: DDSA Applications in Performance-Based Project Development”  
· Peer exchange summary report will be completed and disseminated. 
· “Safety Analysis Needs Assessment for PBPD and TSMO” project 
· 3rd draft of document will be disseminated.  Continue work on two noteworthy practices guides and three syntheses related to traffic and weather.
· [bookmark: _GoBack]Solicit ideas for future projects
