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Provide a short description of the work currently underway.
Use additional notes section if you need to provide more information.

Future Reliability Assessment Panel (RAP) meetings have been scheduled with five participating states as shown in Table 1 below.

Table 1. RAP Meeting Schedule
	State
	Dates
	Bridge Family

	Idaho
	July 24-25, 2019
	Pre-stressed concrete

	Illinois
	August 1-2, 2019
	Steel

	Missouri
	July 10-11, 2019
	Steel

	Pennsylvania
	July 8-9, 2019
	Steel

	Washington
	August 6-7, 2019
	Pre-stressed concrete



Analysis of data from the Wisconsin RAP meeting held on June 10 and 11, 2019 is in progress.

Provide a short description of the noteworthy activities/accomplishments during this reporting period.
Use additional notes section if you need to provide more information. 

A webinar to provide an overview of the Risk Based Inspection (RBI) and the procedures for the RAP meetings was conducted with the participating states on June 4, 2019. The webinar was recorded for the RAP meeting participants who were not able to attend the live version of the webinar.

RAP meetings were scheduled with six of the participating states.
The first RAP meeting was held with the Wisconsin Department of Transportation (WisDOT) on June 10 and 11, 2019. There were six WisDOT attendees and two University of Missouri attendees at the meeting. The RAP meeting included discussion of attributes, consequences, and scenarios for steel bridges to provide input for the risk analysis that will be undertaken to determine the inspection interval for routine inspection.

The analyses to calculate the statistics for time in condition rating (TICR) for Idaho, Illinois, Missouri, New York, Pennsylvania, Washington, and Wisconsin bridges were completed. 

Identify issues or problems that need to be addressed.
Use additional notes section if you need to provide more information. 
None

Provides dates for when the next progress report or presentation due: 
September 30, 2019 (Quarterly report)
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