TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF 5 (284)

	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□XXQuarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Near Road Air Quality Research


	Name of Project Manager(s):
Jon Peterson

	Phone Number:
360 705-7499
	E-Mail
peterjn@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:

September 2013

	Original Project End Date:

December 2018
	Current Project End Date:

December 31, 2019
	Number of Extensions:





Project schedule status:
□ On schedule	□XX On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	1,020,000
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	00
	
	






	
Project Description:
The Tasks described in the study plan are underway.  Progress on the project is on schedule and budget.  Please contact RJon Jon Peterson (360) 705-7499 if there are any questions or our technical monitor and air quality specialist Karin Landsberg
at (360)705-7491 or landsbk@wsdot.wa.gov

We are continuing to look for other interested partners in this project. 




























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

1. Presented pooled fund findings at AASHTO Committee on Environment and Sustainability meeting in August. Prepared and delivered TRB webinar on September 30. Nearly completed documentation on data fusion and model to model work, including addressing and logging comments from partners. 
1. Executed contract amendments for MSAT work. Acquired and summarized MSAT, black carbon, and ultrafine particle data from near road locations. Identified relevant health benchmarks. Calculated daily increments and uncertainty at near-road locations.








	






Anticipated work next quarter:


1. The near-road air quality pooled fund will be completed 12/31/2019. During this final quarter, the contractor will finalize the model to monitor and data fusion reports and  paper submissions. For the MSAT work, the contractor will complete analysis of the near-road increment and health benchmark comparison and document the findings in a final report.  









	
Significant Results:


TRB webinar
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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