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TRANSPORTATION POOLED FUND PROGRAM 

QUARTERLY PROGRESS REPORT 

 

Lead Agency (FHWA or State DOT):  Wisconsin Department of Transportation 

 
INSTRUCTIONS: 

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 

quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 

each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 

the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 

during this period. 

 

Transportation Pooled Fund Program Project # 
 
TPF-5(396) 

Transportation Pooled Fund Program - Report Period: 
 

□ Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

X Quarter 4 (October 1 – December 31) 

Project Title: 
Mid-America Freight Coalition (MAFC) Phase 3 
 

Name of Project Manager(s): 
Ethan Severson, Wisconsin DOT 
Matt Umhoefer 
 
Dr. Soyoung Ahn, UW-Madison (Principal 
Investigator) 
Dr. Ernest Perry (Co-Principal Investigator) 

Phone Number: 
(608) 266-1457 
(608) 266-9476 
 
(608) 265-9067 
 
(608) 890-2310 

E-Mail 
ethanp.severson@dot.wi.gov 
matt.umhoefer@dot.wi.gov 
 
sue.ahn@wisc.edu 
 
ebperry@wisc.edu 

Lead Agency Project ID: 
TPF-5(396) 

Other Project ID (i.e., contract #): Project Start Date: 
2/1/2019 
 

Original Project End Date: 
1/31/2022 

Current Project End Date: 
1/31/2022 

Number of Extensions: 
0 
 

 

Project schedule status: 

X On schedule  □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 

Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  
           Completed to Date 

$1,110,000 $378,629 (contracted for as of 
12/31/2019) 

 
$54,430.50 (paid as of 

12/31/2019) 

                     30% 

 

Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

$144,205.70 $54,460.50 25% 
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Project Description: 
 
The MAFC pooled fund (initially named the Mississippi Valley Freight Coalition) began in 2006 to investigate and support 
the efficient, reliable, and safe transport of freight, and the related development opportunities. 
 
The MAFC’s major emphasis areas support the development of freight-related transportation facilities and freight-related 
policy, and their linkages with economic and community development.  TPF-5(396) is the 3rd phase/iteration of the MAFC 
pooled fund 
 
MAFC pooled fund members are the 10 states of the Mid America Association of State Transportation Officials 
(MAASTO). 
 

 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
Studies/Projects Under Contract 

Study/Project Start Date End Date Comments 

Member Services for Mid-
America Freight Coalition 
Phase 3 (February 1, 2019-
March 31, 2019) 

2/1/2019 3/31/2019 All tasks completed. 
 
 

Member Services for Mid-
America Freight Coalition 
Phase 3 (April 1, 2019-January 
31, 2020) 
 

4/1/2019 1/31/2020 Held MAFC annual meeting in Indianapolis, 
IN, August 12-15. 
 
Tasks ongoing. 
 
 

Mid America Association of 
State Transportation Officials 
(MAASTO) Regional Truck 
Parking Inventory: OSOW 
Support for MAASTO Motor 
Carrier Committee (MCC) and 
Subcommittee on Highway 
Transport (SCOHT) 
 

4/1/2019 12/31/2019 Report finalized, submitted and posted on 
MAFC webpage and TPF site.  
 
One invoice, for essentially the full 
contracted amount, received by WisDOT 
as of 9/30/2019.   

Analysis of Surface 
Transportation Board Waybill 
Data for Freight Planning and 
Operations 

7/1/2019 8/31/2020 Literature review 90% complete, data 
received from STB and under analysis.  
Project 55% complete.  
 
 

Mid America Association of 
State Transportation Officials 
(MAASTO) Regional Freight 
Alignment: Understanding 
Regional Assets for Freight 
Movement and Economic 
Development 
 

9/1/2019 2/28/2021 Literature review, survey design underway.  
Review of multistate coalitions complete. 
Review of support for multistate activities 
and investments in federal programs 
underway.  
 
 

 
Additional Work: 

• MAFC website updated (ongoing) 

• Dr. Perry participated in monthly MAASTO Planning Committee and MAASTO Motor Carrier teleconferences to 
support upcoming projects. 

• Work continues on data management and performance reporting for “Truck Parking Information Management 
System Performance Metrics and Data Warehousing” project 

• UW-Madison staff are finalizing payments for travel, lodging, and associated costs in support of the 2019  
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Annual Meeting. 

• Development of Freight Aviation work order scope underway.  

• Development of Member Services work order scope underway (02/01/2020-03/31/2022)  
 

 
Anticipated work next quarter: 

• Continue analysis for Analysis of Surface Transportation Board Waybill Data for Freight Planning and 
Operations study  

• Continue work on Mid America Association of State Transportation Officials (MAASTO) Regional Freight 
Alignment: Understanding Regional Assets for Freight Movement and Economic Development study and begin 
interviews 

• Continue annual meeting planning for session and events in coordination with Ohio DOT and local planning 
groups. 

  

 

 
Significant Results: 

• Completion of OSOW Truck Parking report. 

• Completion of contracting for TPIMS.  

• Submission of TPIMS performance measures to USDOT. 
 

 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
N/A 
 

 

 
Potential Implementation:   

• TPIMS data management efforts continue to support refinement of data collection, management and reporting. 

• OSOW parking project supports greater attention to truck parking, provision of consistent parking amenity, 
location and space information, and OSOW parking needs. 

• Discussion with technical group may result in development of additional research agenda development on a two 
year cycle to ensure program addresses current issues.  

 

 


