TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	_______1/20/2021__________________

Lead Agency (FHWA or State DOT):  ________FHWA__________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #


NEW#: TPF-5(322)  (Started 7/1/15)

OLD#: TPF – 5(029) (retired)
	Transportation Pooled Fund Program - Report Period:
  Quarter 1 (January 1 – March 31)
 Quarter 2 (April 1 – June 30)
 Quarter 3 (July 1 – September 30)
 X Quarter 4 (October 1 – December 31)

	Project Title:
High Occupancy Vehicle (HOV)/Managed Use Lane (MUL)


	Name of Project Manager(s):
Greg Jones
	Phone Number:
404-895-6220
	E-Mail:
GregM.Jones@dot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:



	Original Project End Date:
	Current Project End Date:

N/A
	Number of Extensions:





Project schedule status:
X On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule
Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	The current budget for new projects is 
$245,000. $488,000 in unexpended funds
remain from the previous year and may be
added to the project budget for a total of 
$733,000.

$189,000 in funding has additionally been 
left over from states no longer part of the 
pooled fund. 

These states may allow the funds to be used
toward the new project budget.
	
N/A
	
N/A



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
N/A
	
No additional projects let
	
N/A



	
Project Description:

The pool fund effort was set up to combine multiple state resources to fund research in operational aspects of HOV and
Managed Use Lane projects. The group sets priorities for the research budgets and FHWA contracts to have the research performed.


NOTE: The Project # was changed effective 7/1/15 from TFP-5(029) to TPF – 5(322).  Funds under the old project 
Number will be closed out and all new contributions must go into the new project number.  Contributions sent to the old project number will be returned.


Refund amounts for each active State are:
CA - $75 K, FL - $22 K, GA - $130 K, MN - $119 K, NY - $51 K, VA - $23 K, WA - $87K


*** The refunds have been delayed due to audit recalculations to reconcile the exact amount of the refund per state. 
Hopefully these will be finished by the end of the year.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Transfer of Funds
· With all the projects originated under the old project number now completed, efforts are underway to close out the old account and transfer funds to the new account number.

Annual Meeting Report 
· The USDOT Volpe Center delivered and distributed the annual meeting report in November 2020. 

Managed Lane Enforcement Scope of Work
· The USDOT Volpe Center delivered a draft version of the enforcement project SOW for review by Greg Jones and Raj Ponnaluri, the project champion.
· The USDOT Volpe Center produced a second draft of the TDM project SOW.

Synthesis of Best Practices for Developing Public Information to Advance Priced Managed Lane Facilities
· IFC delivered a Synthesis Report, which was distributed to the study members. 



	
Anticipated work next quarter:

The USDOT Volpe Center will deliver a final version of the Managed Lane Enforcement SOW.

The USDOT Volpe Center will deliver a first draft of the TDM Strategies for Managed Lanes SOW and coordinate a meeting to receive feedback from Greg Jones and Dan Lamers, the project champion. 

The Q1 quarterly call will take place on January 29th, 2021.
The USDOT Volpe Center and Greg Jones will discuss preferred methods of storing the pooled fund reports in an online location. 





	
Significant Results:

There have been twenty eight (28) research efforts funded by this group that have helped advance the use of HOV and MUL projects throughout this country.

There is currently one (1) additional project identified for funding. Pending transfer of funds from the old project number, up to three (3) additional projects could be funded.



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

The current budget for new projects is $245,000. $488,000 in unexpended funds remain from the previous year, which may be added to the project budget. Greg Jones is working with state representatives to release these funds. 

$189,000 in funding has additionally been left over from states no longer part of the pooled fund. These states may allow the funds to be used toward the new project budget.





	
Potential Implementation:  

The pooled fund has identified a prioritized list of research projects and currently has sufficient funding for one (1) research project. Three (3) additional projects have been identified that could be funded once the funds are transferred from the old project number.  







TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

