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INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.
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	Original Project End Date:
September 30, 2014
	Current Project End Date:
  May 31, 2021
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  10  




Project schedule status:

    _ On schedule	X On revised schedule		_ Ahead of schedule		_ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$400,000.00 (current contract)
$400,000.00 (total committed)
	$350,500.00
	90%



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0%
	$0.00
	95%





	
Project Description:

	At present, about 40% of the 600,000 bridges in the FHWA database are constructed at a skew angle (Silas Nichols, Personal Communication). There is considerable uncertainty about the passive force on skewed abutments where the passive force develops at an angle relative to the longitudinal axis of the bridge structure.  Although current design codes (AASHTO 2011) consider that the ultimate passive force will be the same for a skewed abutment as for a non-skewed abutment, numerical analyses performed by Shamsabadi et al. (2006) indicate that the passive force will decrease substantially as the skew angle increases.  Reduced passive force on skewed abutments would be particularly important for bridges subject to seismic forces or integral abutments subject to thermal expansion.  Unfortunately, there have not been any physical test results for skewed abutments reported in the literature which could guide engineers in making appropriate adjustments for skewed conditions.  Nevertheless, some field evidence has clearly shown poorer performance of skewed abutments during seismic events and distress to skewed abutments due to thermal expansion (Shamsabadi et al. 2006, Steinberg and Sargand 2010).

	This study builds on previous pooled fund testing conducted by Rollins and his students at BYU to evaluate passive force-deflection relationships for non-skewed abutments (TPF-5(122), Dynamic Passive Pressure on Abutments and Pile Caps, Rollins et al, 2010).  The test facilities can readily be modified to allow for the test program with relatively small additional costs because of the test fixtures (reaction shafts, reaction walls, and pile supported cap) which are already constructed at the site.  Results from this study can be compared with previous testing to assess overall performance.

Four objectives are outlined for Phase I of this study: 
1. Determine static passive force-displacement curves for skewed abutments with and without wingwalls from large scale tests.
2. Provide comparisons of behavior of skewed abutments with that of normal abutments.
3. Evaluate the effect of wingwalls on skewed abutment response.
4. Develop design procedures for calculating passive force-displacement curves for skewed abutments.

Phase II objectives focus on passive force-deflection relationships for Controlled Low-Strength Material (CLSM) (a.k.a. flowable fill, cellular concrete, etc.) backfill and the influence of skew angle and rotation.

Phase I tasks for this study include:
       I-1. Literature Review and Collection of Existing Test Data
       I-2. Perform Laboratory Passive Force-Deflection Tests on 2 ft High Wall with Skew Angles of 0º, 15º, 30º, and 45º
       I-3. Perform Field Passive Force-Deflection Tests on 5.5 ft High Wall with Skew Angles of 0º, 15º, and 30º and Transverse Wingwalls
       I-4. Perform Field Passive Force-Deflection Tests on 5.5 ft High Abutment with Skew angles of 0º, 15º, 30º and MSE Wingwalls
       I-5. Calibrate Computer Model and Conduct Parametric Studies
       I-6. Preparation of Final Report
       I-7. Perform Additional Field Passive Force-Deflection Tests on 5.5 ft High Abutment with a Skew Angle of 45º with and without MSE Wingwalls
       I-8. Perform Field Passive Force-Deflection Tests on 3.0 ft High Unconfined Backfill with Skew Angles of 0º and 30º
       I-9. Perform Field Passive Force-Deflection Tests on 5.5 ft High Pile Cap with Concrete Wingwalls and Skew Angles of 0º and 45º
       I-10. Perform Field Passive Force-Deflection Tests on 3.5 ft High Unconfined Gravel Backfill with Skew Angles of 0º and 30º
       I-11. Perform Field Passive Force-Deflection Tests on 3.5 ft High GRS Gravel Backfill with Skew Angles of 0º and 30º
       I-12. Present the Results of the Study at TRB and AASHTO Meetings

Phase II tasks for this study include: 
       II-1. Conduct literature review to define typical characteristics of CLSM backfill 
       II-2. Perform lab-scale passive force test with CLSM 
       II-3. Conduct large-scale passive force field tests with CLSM 
       II-4. Perform large-scale passive force tests with rotation and longitudinal displacement 
       II-5. Validate or calibrate computer models 
       II-6. Develop simplified design models to simulate observed performance 
       II-7. Prepare final report with design examples for typical cases 
       II-8. Disseminate results and work with sponsors and AASHTO to implement findings into future codes

Dr. Kyle Rollins of BYU is the Principal Investigator for this research project.  Individual task reports will be prepared for Tasks I-1 through 5 and I-7 through 11, and for Tasks II-1 through 6, when these are completed.  Phases I and II will have separate final reports.  Two in-person meetings with the multi-state technical advisory committee (TAC) were held in Salt Lake City, Utah during the project.  Other TAC meetings will be tele-conference or web meetings.




	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Task I-1 – 100% complete.  
Task I-2 – 100% complete.  
Task I-3 – 100% complete.  
Task I-4 – 100% complete.  
Task I-5 – 100% complete.  Completed work on RC Wingwall case.
Task I-6 – 90% complete. A draft summary report for all of the Phase I large-scale tests on sand and gravel backfills was received this quarter and shared with the TAC for review.
Progress was made on multiple draft final reports to be published.  UDOT and the TAC continued reviewing draft final reports.  Planned list of final reports is as follows:
· Passive force-deflection behavior of 5.5 ft skewed abutments with transverse wingwalls (45 degree skew tests added)
· Passive force-deflection behavior of 5.5 ft skewed abutments with longitudinal MSE wingwalls (45 degree skew tests added)
· Passive force-deflection behavior of 3 ft skewed abutments with transverse wingwalls (larger width-to-height ratio tests) – draft received previously
· Passive force-deflection behavior of 5.5 ft abutments with longitudinal reinforced concrete wingwalls – draft received previously
· Passive force-deflection behavior of 3.5 ft gravel and Geosynthetic Reinforced Soil (GRS) backfill with transverse wingwalls – draft received previously
· Computer model calibration and parametric studies, Part 1 – Passive force-deflection modeling with no wingwall – draft received previously
· Computer model calibration and parametric studies, Part 2 – Additional modeling with longitudinal reinforced concrete wingwalls, 45 degree skew, two-lane highway – draft received previously
· Summary report on  passive force-deflection behavior of skewed abutments (short report) – draft was received this quarter and shared with the TAC for review
Task I-7 – 80% complete.  Continued data analysis and worked on task report.
Task I-8 – 90% complete.  Draft final report for this task is complete.
Task I-9 – 90% complete.  Draft final report for this task is complete.
Task I-10 – 90% complete.
Task I-11 – 90% complete.  Combined draft final report for Tasks 10 and 11 is complete.
Task I-12 – 90% complete.

Task II-1 – 100% complete.
Task II-2 – 90% complete.  Draft task report was shared previously with the TAC for review.
Task II-3 – 90% complete.  Draft task report was shared previously with the TAC for review.
Task II-4 – 90% complete.  Draft task report was shared previously with the TAC for review.
Task II-5 – Computer models are being incorporated in the other Phase II reports.
Task II-6 – Simplified design models are being incorporated in the other Phase II reports.
Task II-7 – None.
Task II-8 – None.

TAC Meetings – None this quarter.
Contract – Time extension to May 31, 2021 was executed.
 

	
Anticipated work next quarter:

General plan: Complete, review, revise, and publish final reports from both phases.

Task I-1 – None.
Task I-2 – None.
Task I-3 – None.
Task I-4 – None.
Task I-5 – None.
Task I-6 – Continue work on multiple draft final reports to be published, including UDOT and TAC reviews.  Finalize the Final Summary Report based on TAC feedback and publish this.
Task I-7 – Complete the draft final report for this task.
Task I-8 – Revise the draft final report for this task based on TAC feedback.
Task I-9 – Revise the draft final report for this task based on TAC feedback.
Task I-10 – Revise the draft final report for this task based on TAC feedback.
Task I-11 – Revise the draft final report for this task based on TAC feedback.
Task I-12 – Prepare to publish a peer-reviewed paper on the study as a reference that could be noted in the AASHTO code.
 
Task II-1 – None.
Task II-2 – Receive TAC review comments on the task report and update the report.
Task II-3 – Receive TAC review comments on the task report and update the report.
Task II-4 – Receive TAC review comments on the task report and update the report.
Task II-5 – Continue incorporating computer models in the other Phase II reports.
Task II-6 – Continue incorporating simplified design models in the other Phase II reports.
Task II-7 – Complete final summary report with design example.
Task II-8 – None.

TAC Meetings – Plan to hold a web conference TAC meeting to discuss new results, report reviews, and implementation.
Contract – No changes planned.




	
Significant Results:

During the 4th quarter, work was completed on a final summary paper describing the overall testing program and test results involving skew abutment tests with granular backfills. This paper was submitted and was forwarded for review to the TAC.  Final updates to the remaining detailed research reports are underway.


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

Contract end date was extended to May 2021 to allow for completion, TAC review, and publishing of reports.


	




	
Potential Implementation:  

UDOT is considering early adoption of the skew reduction factor for passive force based on the laboratory and field test results.  In June of 2013, 2014, and 2016, Dr. Rollins presented the results of the research to date to technical committees at the AASHTO Subcommittee on Bridges and Structures Annual Meetings in Oregon, Ohio, and Minnesota on behalf of the project TAC.  This interaction is intended by the TAC and Dr. Rollins to prepare the way for design code revisions once the research is completed.  Caltrans is also promoting use of the research results in their design methods.  Oregon DOT has adopted the skew reduction factor in the May 2020 update of the ODOT BDM.  Dr. Rollins is proposing changes to the AASHTO code, and we will continue to promote these to the TAC and AASHTO SCOBS.
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