TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 
 
Lead Agency (FHWA or State DOT):  ____Ohio__________________________________________ 
 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period. 
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Project schedule status: 
X On schedule 	□ On revised schedule	□ Ahead of schedule  	□ Behind schedule 
 
Overall Project Statistics: 
	                  Total Project Budget 
	    Total Cost to Date for Project 
	          Percentage of Work             Completed to Date 

	 1,750,000.00
	N/A
	N/A

	 
Quarterly Project Statistics: 
	
	

	               Total Project Expenses            and Percentage This Quarter 
	     Total Amount of  Funds        Expended This Quarter 
	         Total Percentage of            Time Used to Date 

	N/A 
	N/A
	N/A


 
 	 
 
Project Description: 
 
Background:
Automated Vehicles (AV) are part of the disruptive technologies within our transportation system, and they show great potential for reducing crashes and fatalities. There are dozens of pilots and demonstrations nationwide and we expect this to be an increasing part of our transportation future. 

States have a significant role in the development of AV policy, infrastructure and operations. There are common questions and needs that states need to identify and collectively they can leverage funding and collaborate to research priority items and accelerate progress. 

 With this background, the pooled fund study entitled “Automated Vehicle Research Program” is proposed to provide a means to conduct the research necessary for State DOTs to play their appropriate role in advancing transportation safety using Automated Vehicles. 

 The concept of this pooled fund will be to align the needs of the AV Industry with the abilities of the state DOTs to assist with those needs. It is recognized that freight may be one of the initial drivers of some of these conversations, as logistics companies are a very small market and thus may be easier to implement and provide lessons learned to the other markets. 
 
Objectives:
 Through this pooled fund, the Ohio Department of Transportation (ODOT) will work with federal and state departments of transportation to establish multiple projects to research vehicle-roadway interaction including data failures and mitigation methods, identify and define standards, and encourage interoperability across state borders.  

Scope of Work:
 The pooled fund study will focus on the following: 
• Independently research and address issues that will affect the deployment of Automated Vehicle systems by state transportation agencies 
• Support AASHTO’s Strategic and Deployment Plans 
• Support USDOT’s Automated Vehicle Policy
 
  
 
 
 
 
  
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
 1.	Pooled fund study overall
a.	Monthly meetings
b.	First RFP, IOO Strategic Roadmap for accelerated adoption of Automated Vehicles (AVs), was     		posted in January, currently scoring proposals to make a selection anticipated by the end of April 2021.
c.	Scoring proposal meetings ongoing through out April
d.	Have received funds from the majority of the states committed.
 
 
 
 
 
 
  Anticipated work next quarter: 
1.	Pooled fund study overall
a.	Monthly calls will be held
b.	Proposal selection meetings - IOO Strategic Roadmap for accelerated adoption of Automated 
[bookmark: _GoBack]	Vehicles AVs
c.	Contracting for selected proposal



Significant Results: 
 First RFP developed, proposal selection in process

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  might affect the completion of the project within the time, scope and fiscal constraints set forth in the  agreement, along with recommended solutions to those problems). 
 
 None this quarter
 
 
 
 
 
 
 
 
 
Potential Implementation:   
None this quarter
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