TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Colorado Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to  each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(380)
	Transportation Pooled Fund Program - Report Period:
☐Quarter 1 (January 1 – March 31)
☒Quarter 2 (April 1 – June 30)
[bookmark: _heading=h.gjdgxs]☐Quarter 3 (July 1 – September 30)
☐Quarter 4 (October 1 – December 31)

	Project Title:
Autonomous Maintenance Technology (AMT) Pool Fund

	Name of Project Manager(s):
David Reeves
	Phone Number:
303-757-9518
	E-Mail
david.reeves@state.co.us

	Lead Agency Project ID:
WBS 22610.06.01
	Other Project ID (i.e., contract #):

	Project Start Date:
8/14/2018

	Original Project End Date:
12/31/2024
	Current Project End Date:
12/31/2024
	Number of Extensions:
0



Project schedule status:
☒ On schedule	☐On revised schedule	☐ Ahead of schedule	☐ Behind schedule

Overall Project Statistics:

	Total Project Budget
	Total Cost to Date for Project
	Percentage of Work Completed to Date

	$441,569 (6 projects encumbered)
$925,000 (transferred to CDOT)
$483,431 (Available for future projects)
	 $114,516 (amount invoiced to date)

	26%



Quarterly Project Statistics:

	Total Project Expenses and Percentage This Quarter
	Total Amount of Funds Expended This Quarter
	Total Percentage of Time Used to Date

	Ongoing Project (N/A)
	Ongoing Project (N/A)
	Ongoing Project (N/A)






Project Description:

The Colorado Department of Transportation (CDOT) has helped to develop a first‐of‐its kind work zone vehicle designed to advance safety for roadway maintenance crews. Customarily positioned behind road construction crews in order to protect workers from the traveling public, the Autonomous Impact Protection Vehicle (AIPV) increases work zone safety by removing the driver from a truck that is actually designed to be hit. The objective of the Autonomous Maintenance Technology (AMT) Pool Fund is to develop, demonstrate and refine the AIPV in preparation for its wide‐spread deployment nationwide in DOT maintenance operations.

Currently there are five projects related to this pooled fund:

5380-18-01 AMT Coordination (CSU) $71,700 - Dr. Tom Bradley (PI), Ann Batchelor (PM). Colorado State University (CSU). Provides administrative management and support of the pool fund. This includes travel for annual meetings.
5380-19-03 ATMA Dev Guide (MST) $92,572 - Dr. Xianbiao (XB) Hu (PI). Missouri University of Science and Technology (MST)
5380-20-04 ATMA Tabletop $22,300 – Will Moorhead (PI), All Clear Emergency Management, Golden, Colorado 
5380-20-05 ATMA Cybersecurity Complement $50,000 – Dr. Jeremy Daily (PI), Colorado State University, Fort Collins.
5380-20-06 ATMA Documentation $130,000 – Dr. Xianbiao (XB) Hu (PI), Missouri Tech University.

Each project has a separate quarterly progress report in the lead’s state desired format.





Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):
Progress in Q2 2021 includes:

5380-18-01 AMT Coordination (CSU) $71,700 - Dr. Tom Bradley (PI), Ann Batchelor (PM). Colorado State University (CSU). Provides administrative management and support of the pool fund. This includes travel for annual meetings.
Project Update: Project remains open, but is soon to close. CDOT re-engaged CSU to support various administrative tasks (supporting the monthly meetings, agendas, minutes and general logistics moving forward), but it was determined a new PO would be required for further support. CSU has sent a new SOW to CDOT for the above administrative tasks, for the annual meeting, and for development/refinement of the Toolkit. The PI at CSU will be Dr. Erika Miller, and the PM will be Michael Somers. A project number will assigned for the next quarterly report.

5380-19-03 ATMA Dev Guide (MST) $92,572 - Dr. Xianbiao (XB) Hu (PI). Missouri University of Science and Technology (MST)
Project Update: Dr. Hu (PI) is leaving Missouri S&T and joining Penn State University. The pool fund members voted to allow PI to carry this grant to his new University. No changes to budget, timeline, SOP are expected. Missouri S&T will send out a relinquishment letter to release the unused fund. Work is continuing on Tasks 2, 3, and 4. The modeling approach has been revised to work with new dataset under COVID-19 restrictions. Validation is being performed and showing promising results.

5380-20-04 ATMA Tabletop $22,300 – Will Moorhead (PI), All Clear Emergency Management, Golden, Colorado 
Project Update: Planning efforts for the July ATMA Tabletop event completed. Finalized 4 modules/scenarios to be discussed and scaled back the emphasis on CDOT to be more general. A large group is expected, so a format with breakout sessions is planned.

5380-20-05 ATMA Cybersecurity Complement $50,000 – Dr. Jeremy Daily (PI), Colorado State University, Fort Collins.
Project Update: Project work underway. The team visited CDOTs ATMA in Limon, CO for a system demo and to test data recording. Some log files were shared with the team for preliminary analysis ,but no results are available yet. The team has been engaged with the planning for the ATMA Tabletop Exercise. Once the exercise is complete, the team will work to encompass lessons learned.

5380-20-06 ATMA Documentation $130,000 – Dr. Xianbiao (XB) Hu (PI), Missouri Tech University.
Project Update: Dr. Hu (PI) is leaving Missouri S&T and joining Penn State University. The pool fund members voted to allow PI to carry this grant to his new University. No changes to budget, timeline, SOP are expected. Missouri S&T will send out a relinquishment letter to release the unused fund. Work is ongoing. Task 1 (Literature Review) was completed and shared with pooled fund members for feedback. Comments were addressed, and the final report was published on the pooled fund website.





Anticipated work next quarter:

In the 3rd quarter of 2021, the team plans to accomplish the following:
Continued refinement of the Toolkit
Continued monthly meetings
Quarterly report and project status
Maintaining and updating outwardly facing website
Continued work on all projects and contract projects 3, 4, 5, and 6
Planning for a possible annual meeting in the fall
Solicitation of problem statements for the next round of funded research projects




Significant Results:

CDOT deployment of their second ATMA
Re-engaged CSU for pooled fund support, management, and coordination activities.
Revamped and published a new public-facing website for the pooled fund that also includes resources for members.
Engaged with states on several data sharing requests. Collaboration and information sharing is one of the most valuable components as states tackle these innovative technology deployments.
Indiana DOT contributed funding and joined as a member of the AMT pooled fund in this quarter. They are looking into development of their own ATMA for their operations. 



Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

No challenges at this time. 



Potential Implementation:
Currently five states in some phase of deployment with purchase of a vehicle: California, Colorado, Missouri, Minnesota, and Virginia. This has increased since 2018 when Colorado was the only infrastructure owner operator of an ATMA and who had deployed an ATMA. 
Assisting new states with ideation and project discovery 
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