
T3372 AC - Evaluation of the Fotokite Tethered Unmanned Aerial Systme for DOT Operations in Network-Deprived Areas
Project Start Date: 2/1/2023 Budget: 399,994.00  
Project End Date: 6/30/2024 IDC/F&A Rate: 59.5%

Current Period: 7/1-9/30/2023 Remaining: 177,698.39  

Direct Cost IDC/F&A Total Cost
Expenditure Date/Time Period IDC Y/N 190,397.39  31,898.22  222,295.61  

Salaries Apr-23 Y 168.81          100.44        269.25          
Salaries May-23 Y 168.81          100.44        269.25          
Salaries Aug-23 Y 992.10          646.66        1,638.76       
Salaries Sep-23 Y 1,707.76       984.09        2,691.85       

-                 
Benefits Apr-23 Y 81.37            48.42          129.79          
Benefits May-23 Y 81.37            48.42          129.79          
Benefits Aug-23 Y 476.19          234.32        710.51          
Benefits Sep-23 Y 817.17          530.87        1,348.04       
Supplies Jun-23 Y 48,000.00     28,560.00  76,560.00     
Supplies Aug-23 Y 861.93          517.16        1,379.09       
Supplies Sep-23 Y 212.33          127.40        339.73          
Equipment Jun-23 N 136,829.55  -              136,829.55  


