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Research Quarterly Progress Report 
Technical Advisory Committee Names Email Addresses 

Last TAC Meeting Date 

PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 06/30/2009
	Other Project Numbers addendum IHRB etc: 189
	Principal Investigator Name: Tom Maze
	CoPrincipal Investigator Name: Tom McDonald
	Principal Investigator Organization NameAddress: CTRE 2711 S. Loop Dr. Suite 4700 Ames, IA 50010
	DOT Office: Traffic & Safety
	DOT Contact Name: Dan Sprengeler
	Email Address_3: dan.sprengeler@dot.iowa.gov
	Project Start Date: 01/05/2009
	Original Project End Date: 12/31/2009
	Extended Project End Date: 
	Dollars Allocated: 34448
	Dollars Paid: 0.00
	Percent Project Completed: 50
	Scheduled Start Date3: 1/05/2009
	Scheduled Start Date4: 1/05/2009
	Scheduled End Date4: 12/31/2009
	Date Completed4: 
	Scheduled Start Date5: 1/05/2009
	Scheduled End Date5: 12/31/2009
	Date Completed5: 
	Scheduled Start Date6: 1/05/2009
	Scheduled End Date6: 12/31/2009
	Date Completed6: 
	Scheduled Start Date7: 1/05/2009
	Scheduled End Date7: 12/31/2009
	Date Completed7: 
	Scheduled Start Date8: 1/05/2009
	Scheduled End Date8: 12/31/2009
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Dan Sprengeler
	Email AddressesRow1: dan.sprengeler@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Mark Bortle
	Email AddressesRow2: mark.bortle@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Anthony Alrobaire
	Email AddressesRow3: Anthony@ksdot.org
	Technical Advisory Committee NamesRow4: Thomas Notbohm
	Email AddressesRow4: thomas.notbohm@dot.state.wi.us
	Technical Advisory Committee NamesRow5: Dan Smith
	Email AddressesRow5: smithd2@mail.modot.state.mo.us
	Technical Advisory Committee NamesRow6: Wally Heyen
	Email AddressesRow6: wheyen@dor.state.ne.us
	Technical Advisory Committee NamesRow7: 
	Email AddressesRow7: 
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 10/23/2008
	PI Concerns Problems Needs or NoCost Extension Requests: No problems to report at this time.  All work is proceeding per schedule.
	Project Progress ToDate and other Pertinent Information:  A teleconference with the Board of Directors was conducted on July 21, 2009 to review research project status and schedule of events for the remainder of 2009. 

TPF 5081-0 Pooled Fund Summary of Contracted Work
06-30-2009 Quarter

Work has been completed on all 2005 program projects and continues on 2006, 2007 and 2008 program year projects. The 2009 program has been approved by the Board of Directors.  Several projects from these program years were completed this quarter. 

Received and recorded quarterly report data from Principal Investigators for contracted projects.  Following is a summary of accomplishment for individual projects under contract.

2005 Program: 
All projects completed and final reports have been received.

2006 Program:
Evaluation of Rapid Deployment Mesh Networking, University of Kansas, Steven Schrock, PI
Project was completed and a draft final report was submitted for review.
Smart Work Zone Forecasting Service, Iowa State University, Zach Hans, PI
Project delayed due to lack of study sites, one has now been identified.  Completion is planned in 2009 or 2010.

2007 Program:
-Synthesis of Work Zone Calming, Iowa State University, Shauna Hallmark, PI
Work has been completed and final report has been submitted
-Work Zone Capacity Guidelines, Missouri University of Science & Technology,
Ghulam Bham, PI
Work has been delayed due to unavailability of study sites.  Data will be gathered when suitale sites are identified.  A no-cost time extension will be requested. 20% complete
- Evaluation of Work Zone Speed Limits, Missouri University of Science & Technology, Ghulam Bham, PI
Work has been delayed due to unavailability of suitable date collection sites.  Data will be gathered when suitable sites have been identified.  A no-cost extension will be requested. 18% complete
-Synthesis and Evaluation of Markings for Truck-Mounted Attenuators, Missouri University of Science & Technology, Ghulam Bham, PI
Project has been delayed due to problems with driving simulator which have now been resolved.  Field data will be gathered in 2009 and project completion expected later this year.  A no-cost extension will be requested. 52% complete
-Feasibility of Visualization, Iowa State University, Kelly Strong, PI
Project completed and final report submitted
-Work Zone Crash Characteristics, Kansas State University, Sunanda Dissanayake, PI
All project work has been completed and a draft final report submitted for review.
- Evaluation of Technology-Enhanced Flagger Devices, University of Kansas,  
Steven Schrock, PI
Project work has been completed and draft final report submitted.

2008 Program
-Evaluation of Variable Speed Limits for Work Zones, University of Missouri, 
Praveen Edara, PI
Work on project continues although delayed due to lack of study sites.  A no-cost time extension will be submitted..  15 % complete at this time.
-Ramp Metering for Work Zone Mobility & Safety, University of Missouri, 
Praveen Edara, PI
Researchers are working with MoDOT to identify study sites.  A no-cost time extension will be requested. 10 % complete at this time..
-Examining Driver Behavior in Response to Work Zone Intervention, University of Iowa, John Lee, PI.
Work on project continues following delay from late approval of contract.  Completion expected later this year.  Approximately 40% complete at this time.
-Evaluation of Effectiveness of Temporary Pavement Markings, Iowa State University, Neal Hawkins, PI
Data collection continues on project, completion expected later in 2009
-Development of a Work Zone Training Program, University of Kansas, Yong Bai, PI
Data collection and analysis continues.  Project work has been completed and a draft final report submitted for comment.

2009 Program
- Behavior Study of Merge Practices of Drivers at Work Zone Closures, Iowa State University, Shauna Hallmark will replace Tom Maze as PI for the project.
Work will begin soon on this project.
- 2009 Smart Work Zone Conference, Iowa State University, Tom McDonald, PI
This project will be re-scheduled in 2010 due to travel restrictions imposed on most Board members.
-Safety Investigation and Guidance for Work Zone Devices Subjected to Passenger Car and Truck Impacts with New Crash Standards, University of Nebraska, Ron Faller, PI
Contract has been sent submitted to Iowa DOT for approval.  Work will begin when the contract is approved.
-Application of Visualization and Simulation Program to Improve Work Zone Safety and Mobility, Iowa State University, Kelly Strong, PI
PI has organized the research team to initiate work on this project.
 .

	Project Number: 63
	Title: Smart Work Zone Deployment Initiative Administration
	Task 1: Vendor Solicitation
	Task 2: Dist Group Reports
	Task 3: Maintain website
	Task 4: TAC meetings
	Task 5: Maintain research rpt
	Task 6: Recommend rsch reimbu
	Task 7: Solicit state partici
	Task 8: Inquiry contact
	Task 9: 
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 1/05/2009
	Scheduled Start Date1: 1/05/2009
	Scheduled End Date2: 12/31/2009
	Scheduled End Date3: 12/31/2009
	Date Completed2: 
	Date Completed3: 
	Date Completed1: 
	Scheduled End Date1: 12/31/2009
	PI Email Address: tmaze@iastate.edu
	Co-PI Email Address_2: tmcdonal@iastate.edu


