I‘&,‘ lowa Department
e’ Of Transportation

Research Quarterly Progress Report

For Quarter Ending 09/30/2009

QPR Project Number
(RTXXX)

RT 281

Other Project Numbers

(addendum, IHRB etc.) | Project Title

323

Field Monitoring of CurvedGirder Bridgeswith IntegralAl

BrentPhares

Principal Investigator Name

Email Address
bphares@iastate.edu

Yoon-SilLee

Co-Principal Investigator Name(s)

Email Address

Principal Investigator Organization Name/Address

CTRE,2711S.Loop Drive, Suite4700,Ames,lowa 50010

DOT Office DOT Contact Name Email Address
Bridges& Structures AhmadAbu-Hawash Ahmad.Abu.Hawash@dc
Project Start Date Original Project End Date Extended Project End Date
06/01/08 05/31/13
Dollars Allocated Dollars Paid Percent Project Completed
$325,000.00 $72,191.96 5
Project Tasks Scheduled | Scheduled Date
Start Date | End Date Completed
1. Group | - InformationCollection
2. A. FormTAC 06/01/20( 08/01/20C| 11/01/2008
3. B. Surveyof availabletechnologies 06/01/20( 05/31/201
4. C. Reviewof availableengineerinditerature 06/01/20( 05/31/201
5. D. Inspectexistingcurvedandchordedcurvedgirderbric| 06/01/20( 08/01/20C
6. Groupll - CollectandAnalyzeDataon the Performancef |
7. E. Finalizeaninstrumenatiorplan 08/01/20( 01/31/20C| 01/31/2009
8. F. Monitor andanalyzebehaviorof bridgesfor two theri| 10/01/20¢04/01/201
9. G. Developandvalidatesimpleanalyticalmodels 10/01/20] 06/01/201
10. Grouplll - DevelopProjectConclusionandRecommend:
1. H. Establisha meetingwith TAC 01/01/20] 02/01/201
12 |. Submitfinal report 05/31/201 05/31/201
13.
14.
15.
16.
17.
18.
19.
20.
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Technical Advisory Committee Names Email Addresses

Last TAC Meeting Date

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

We needto know whengradingaroundthe entiresitewill becompletedsothatwe mayset
benchmarkshroughouthesite.

Project Progress To-Date and other Pertinent Information

\We arecurrentlyinstallingtheinstrumentatiorperplan. Threebridgesarenearlycomplete
with two moreto beworkedonin thelatesummer/earlyall. Instrumentatiorwill continue
earlyin thefourth quarter.
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