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For Quarter Ending 12/31/2009

QPR Project Number
(RTXXX)

Other Project Numbers

(addendum, IHRB etc.) | Project Title

RT 63 189 SmartWork ZoneDeploymentnitiative Administration
Principal Investigator Name Email Address
TomMaze tmaze@iastate.edu

Tom McDonald

Co-Principal Investigator Name(s)

Email Address
tmcdonal@iastate.edu

Principal Investigator Organization Name/Address

CTRE,2711S.Loop Drive, Suite4700,Ames,lowa 50010

DOT Office

Traffic & Safety

DOT Contact Name
DanSprengeler

Email Address

dan.sprengeler@dot.iow:

Project Start Date

Original Project End Date

Extended Project End Date

-

VendorSolicitation

01/02/08 12/31/08 12/31/09
Dollars Allocated Dollars Paid Percent Project Completed
$34,448.00 $14,143.85 75

Project Tasks Scheduled | Scheduled Date

Start Date | End Date Completed
01/05/201| 12/31/20(C

2. DistributeGroupReports 01/05/20( 12/31/20C
3. Maintainwebsite 01/05/20( 12/31/20C
4. TAC meetings 01/05/20( 12/31/20C
5. Maintainresearcheport 01/05/20( 12/31/20C
6. Recommendesearchreimbursement 01/05/20( 12/31/20C
7. Solicit stateparticipation 01/05/20( 12/31/20C
8. Inquiry contact 01/05/20( 12/31/20C
9. (On-goingProject)

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

N
©
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Technical Advisory Committee Names Email Addresses

DanSprengeler dan.sprengeler@dot.iowa.go\
Mark Bortle mark.bortle@dot.iowa.gov
AnthonyAlrobaire Anthony@ksdot.org
ThomasNotbohm thomas.notbohm@dot.state.wi.
DanSmith smithd2@mail.modot.state.mo.
Wally Heyen wheyen@dor.state.ne.us

Last TAC Meeting Date |07/21/2009
Pl Concerns, Problems, Needs, or No-Cost Extension Requests

No problemsto reportat thistime.

Project Progress To-Date and other Pertinent Information

\Work hasbeencompletecon all 2005programprojectsandcontinueson 2006,2007,2008,and

2009programyearprojects. Two projectsfrom theseprogramyearswerecompletecanddraft
final reportssubmittedfor reviewthis quarter.

Receivedandrecordedjuarterlyreportdatafrom Principallnvestigatordor contractedrojects
Following is a summaryof accomplishmenfor individual projectsundercontract.

2006Program:

-SmartWork ZoneForecastingservice Jowa StateUniversity, ZachHans,PI
Projectdelayeddueto lack of studysitesanda no-costextensiorhasbeenapproved.
Completionis plannedn 2011. 40% completeatthistime..

2007Program:

-Work ZoneCapacityGuidelines MissouriUniversity of Science& Technology,
GhiillamRham Pl
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Received and recorded quarterly report data from Principal Investigators for contracted projects.  Following is a summary of accomplishment for individual projects under contract.

2006 Program:
-Smart Work Zone Forecasting Service, Iowa State University, Zach Hans, PI
Project delayed due to lack of study sites and a no-cost extension has been approved.  Completion is planned in 2011.  40% complete at this time..

2007 Program:
-Work Zone Capacity Guidelines, Missouri University of Science & Technology,
Ghulam Bham, PI
Work has been delayed due to unavailability of study sites.  Data will be gathered in 
summer and fall of 2009 and final report submitted later this year or 2010. 20% complete
- Evaluation of Work Zone Speed Limits, Missouri University of Science & Technology, Ghulam Bham, PI
Work has been delayed due to unavailability of suitable date collection sites.  Data will now be gathered in summer and fall of 2009 and completion expected later this year or in 2010. 18% complete
-Synthesis and Evaluation of Markings for Truck-Mounted Attenuators, Missouri University of Science & Technology, Ghulam Bham, PI
Project has been delayed due to problems with driving simulator which have now been resolved.  Field data will be gathered in 2009 and project completion expected later this year or early in 2010. 52% complete
-Work Zone Crash Characteristics, Kansas State University, Sunanda Dissanayake, PI
Project has been completed and the final report submitted

2008 Program
-Evaluation of Variable Speed Limits for Work Zones, University of Missouri, 
Praveen Edara, PI
Work on project continues although delayed due to lack of study sites.  A no-cost time extension will be submitted.  15 % complete at this time.
-Ramp Metering for Work Zone Mobility & Safety, University of Missouri, 
Praveen Edara, PI
Researchers are working with MoDOT to identify study sites.  A no-cost time extension will be requested. 10 % complete at this time.


-Examining Driver Behavior in Response to Work Zone Intervention, University of Iowa, Michele Reyes, PI.
Work on project continues following delay from late approval of contract.  Completion expected within the contract period.  Approximately 45% complete at this time.
-Evaluation of Effectiveness of Temporary Pavement Markings, Iowa State University, Neal Hawkins, PI
Data collection continues on project, completion expected later in 2009.  20% complete at this time.
-Development of a Work Zone Training Program, University of Kansas, Yong Bai, PI
Project has been completed and the final report submitted.

2009 Program
- Behavior Study of Merge Practices of Drivers at Work Zone Closures, Iowa State University, Shauna Hallmark, PI
Work will begin soon on this project.
- Smart Work Zone Conference, Iowa State University, Tom McDonald, PI
This project will be re-scheduled in 2010 and possibly re-formatted to a webinar due to travel restrictions imposed on most Board members.
-Safety Investigation and Guidance for Work Zone Devices Subjected to Passenger Car and Truck Impacts with New Crash Standards, University of Nebraska, Ron Faller, PI
Contract has been approved by the Iowa DOT and work is underway.  50% complete.
-Application of Visualization and Simulation Program to Improve Work Zone Safety and Mobility, Iowa State University, Kelly Strong, PI
Work on this project has begun and work is expected to be complete within the contract period.  The project is about 75% complete at this time.
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