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	Project Progress ToDate and other Pertinent Information: A TAC meeting was held at the spring NC2 meeting including presentation of findings to date.
A face to face TAC / technical expert meeting to develop a future work plan is being planned for the next quarter
Initial laboratory tests were completed and data are being analyzed
Work has been started in investigating effects of salts on freeze thaw cycle frequency and intensity based on weather data and heat of solution calculations
Questions for the surveys have been assembled and are being reviewed
One tech brief has been published.  It was decided that the second would be replaced with the report already published by SD DOT.  Work is progressing on the third.
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