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QPR Project Number
(RTXXX)

RT 327

Other Project Numbers

(addendum, IHRB etc.) | Project Title

353

ConcretéPavemenMixture DesignandAnalysis(MDA)

PeterTaylor

Principal Investigator Name

Email Address

ptaylor@iastate.edu

Co-Principal Investigator Name(s)

Email Address

Principal Investigator Organization Name/Address

InTrans,2711S. Loop Dr, Ste4700,Ames,|A 50010

DOT Office DOT Contact Name Email Address
Sandrd.arson sandra.larson@dot.iowa.
Project Start Date Original Project End Date Extended Project End Date
05/15/09 05/14/11
Dollars Allocated Dollars Paid Percent Project Completed
$240,000.00 $89,436.07 10
Project Tasks Scheduled | Scheduled Date
Start Date | End Date Completed
1. Investigateon-siteproportionsanalysistool 05/15/201| 05/14/201
2. Investigateacoustiomethodgo determinesettingtime 05/15/20( 05/14/201
3. Assesgequirementsor theair void system 05/15/20( 05/14/201
4. Developalternativemethodof calculatingmix proportions | 05/15/20(05/14/201
5. PreparesuideSpecification 05/15/20( 05/14/201
6. Preparé'CheckSheets'to accompanypecification 05/15/20] 05/14/201
7.
8.
0.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
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Technical Advisory Committee Names Email Addresses
GinaAhlstrom,FHWA gina.ahlstrom@fhwa.dot.gov
RodMontney,KS DOT rodney@ksdot.org

Brett Trautman MO DOT brett.trautman@modot.mo.goy
Mike Brinkman,NY DOT mbrinkman@dot.state.ny.us
Kenny Seward OK DOT kseward@odot.org
JimParry,WI DOT james.parry@dot.state.wi.us
ToddHansonJowaDOT todd.hanson@dot.iowa.gov
JohnStaton MichiganDOT statonj@michigan.gov
Andy Naranjo anaranj@dot.state.tx.us
Last TAC Meeting Date |06/03/2009

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

Project Progress To-Date and other Pertinent Information

The cooperativeagreementontracthasnot beensignedyetby FHWA, sosometaskshavenot
beenstartedpendingfundingfor subcontracts.

TAC Meetingheldat NC2 springmeeting. Agreedto addtaskto developa protocolfor
integralwaterprrofers.A literaturereviewhasbeenstartedon this task.

Investigateon-siteproportionsanalysistool - communicationgontinuewith two manufacturer:
of suchdevices. On eisplanningto visit ISU to demonstratéheir instrumentn June. Another
manufacturem Australiawill conductfeasibility testsusinglocal materialsaswe direct.

Developalternativemethodof calculatingmix proportions- work investigatingalternative
calculationmethodshavecontinuedncludingwork on a spreadshedb handlecalculationsand
comparisorof alternativeapproaches.
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