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Research Quarterly Progress Report

For Quarter Ending 03/31/2010

QPR Project Number
(RTXXX)

RT 273

Other Project Numbers
(addendum, IHRB etc.)

315

Project Title

TechnologyTransferConcreteConsortium

Tom Cackler

Principal Investigator Name

Email Address

tcackler@iastate.edu

Co-Principal Investigator Name(s)

Email Address

Principal Investigator Organization Name/Address

InTrans,2711S. Loop Drive, Ste.4700,Ames,|A 50010

DOT Office DOT Contact Name Email Address
IHRB Sandrd.arson sandra.larson@dot.iowa.
Project Start Date Original Project End Date Extended Project End Date
01/01/08 06/30/09 06/30/11
Dollars Allocated Dollars Paid Percent Project Completed
$341,000.00 $150,751.67 75

Project Tasks Scheduled | Scheduled Date

Start Date | End Date Completed

1. PlanTTCC Spring08 meeting 04/01/201| 04/30/20C| 04/30/2008
2. PlanTTCC Fall 08 meeting 05/01/20( 10/01/20C| 10/01/2008
3. PlanTTCC Springog meeting 10/01/20( 05/01/20C| 05/01/2009
4. PlanTTCC Fall 09 meeting 06/01/20( 10/31/20C| 10/31/2009
5. PlanTTCC Spring2010meeting 01/01/20105/01/201] 04/08/2010
6. PlanTTCC Fall 2010meeting 06/01/20110/31/201
7. PlanTTCC Spring2011meeting 01/01/20106/30/201
8.
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10.
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12.
13.
14.
15.
16.
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18.
19.
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Technical Advisory Committee Names Email Addresses

LargeTAC, website hasminutesfrom meetings

Last TAC Meeting Date | 04/08/2010

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

Project Progress To-Date and other Pertinent Information

Springmeetingheld April 6-8 atthe Avia Hotelin SavannahGA

Presentationareavailableon thewebpage:
http://lwww.cptechcenter.org/t2/ttcc_ncc_meeting.cfm

Minuteswill bepostedshortly.
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