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	For Quarter Ending: 09/30/2010
	Other Project Numbers addendum IHRB etc: 286
	Principal Investigator Name: Paul Wiegand
	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: InTrans, 2711 South Loop Drive, Suite 4700, Ames, IA 50010
	DOT Office: Materials
	DOT Contact Name: Todd Hanson
	Email Address_3: Todd.Hanson@dot.iowa.gov
	Project Start Date: 01/27/07
	Original Project End Date: 12/31/10
	Extended Project End Date: 
	Dollars Allocated: 617000
	Dollars Paid: 387868.75
	Percent Project Completed: 85
	Scheduled Start Date3: 01/27/2007
	Scheduled Start Date4: 01/27/2007
	Scheduled End Date4: 01/30/2011
	Date Completed4: 
	Scheduled Start Date5: 01/27/2007
	Scheduled End Date5: 01/20/2011
	Date Completed5: 
	Scheduled Start Date6: 
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Peter Dirrim
	Email AddressesRow1: peter_dirrim@dot.ca.gov
	Technical Advisory Committee NamesRow2: Todd Hanson
	Email AddressesRow2: todd.hanson@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Bernard Izevbekhai
	Email AddressesRow3: bernard.izevbekhai@dot.state.mn.us
	Technical Advisory Committee NamesRow4: Bill McColl
	Email AddressesRow4: wmccoll@dot.state.ny.us
	Technical Advisory Committee NamesRow5: Lisa Lukefar
	Email AddressesRow5: elukefa@dot.state.tx.us
	Technical Advisory Committee NamesRow6: Kim Willoughby
	Email AddressesRow6: willouk@wsdot.ws.gov
	Technical Advisory Committee NamesRow7: Barry Paye
	Email AddressesRow7: barry.paye@dot.wi.gov
	Technical Advisory Committee NamesRow8: Mark Swanlund
	Email AddressesRow8: mark.swanlund@dot.gov
	Technical Advisory Committee NamesRow9: Gina Ahlstrom
	Email AddressesRow9: gina.ahlstrom@dot.gov
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 09/08/2010 
	PI Concerns Problems Needs or NoCost Extension Requests: None
	Project Progress ToDate and other Pertinent Information: Brief summary of this quarter’s research:
• The initial Tech Brief “What Makes a Quieter Concrete Pavement” is in final editing
• Drafts of Tech Briefs for this project continue to be developed including a new Tech Brief on the language of pavement noise, and another that describes pavement texture, as measured with RoboTex.
• Continued working with industry experts to identify variability sources and improve data presentation. 
• Continued development of model specifications for quieter concrete pavements.
• Refinement/updates to How to Design and Construct Quieter Concrete Pavements.
• Developed expansion of the Iowa Type 1 site to include a full length diamond ground section, and ground and grooved section, and a Next Generation Concrete Surface (NGCS) section.  The IGGA coordinated constructing the sections through Manatts from Brooklyn IA.
• Development of training options for each of the pooled fund states.  

Main emphasis for next quarter: 
• Development of draft model specifications for texture and noise.
• Final round of testing on Iowa Type 1 project to include new grinding sections.
• Completion of all Tech Briefs.
• Further refinements and completion of the final How To Guide.
• Development of training materials for on-site, webinar, and for DOT senior management.
• Completion of workshop training program within each on the pooled fund states.
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	Task 3: Data Analysis and Report Writing
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