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QPR Project Number | Other Project Numbers

Developmenbdf Performancéropertiesof TernaryMixture

(RTXXX) (addendum, IHRB etc.) | Project Title
RT 149 241

Principal Investigator Name

PeterTaylor

Email Address

ptaylor@iastate.edu

Co-Principal Investigator Name(s)

Kejin Wang

Email Address

kejinw@iastate.edu

Principal Investigator Organization Name/Address

CPTech,InTrans,2711S.Loop Drive, Suite4700,Ames,lowa 50010

Ph2 Summaryreport

01/01/20] 03/01/201

DOT Office DOT Contact Name Email Address
Researcl& Technology Sandrd.arson sandra.larson@dot.iowa.
Project Start Date Original Project End Date Extended Project End Date
12/01/05 12/31/06 07/31/11
Dollars Allocated Dollars Paid Percent Project Completed
$675,000.00 $556,569.64 60

Project Tasks Scheduled | Scheduled Date

Start Date | End Date Completed

1. Phasel final report 12/01/2007
2. Laboratorystudyon concretephase 03/15/20( 08/01/20C| 08/01/2008
3. Determinematrix of concretemixtures 04/01/20( 08/01/20C| 08/01/2008
4. Concreteperformanceproperties 04/01/20(¢ 09/30/20C| 10/30/2009
5. Temperatureffects 04/01/20¢ 05/30/20C| 12/31/2009
6. Investigateexistingternaryconcrete 04/01/20( 09/09/20C| 12/31/2009
7. Analysisof data 04/01/20(12/31/20C| 12/31/2009
8. Trial mixturedesigndor field studies 04/01/20( 12/31/20C| 12/31/2009
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Technical Advisory Committee Names

Email Addresses

Jim Berger james.berger@dot.iowa.gov
Tim Biel tbiel@utah.gov
DenisBoisvert Dboisvert@dot.state.nh.us
AdamBrowne abrowne@mdot.state.ms.us
DouglasDirks douglas.dirks.illinois.gov
Paullngram paingram@state.pa.us
Jim Parry james.parry@dot.state.wi.us
Kenny Seward kseward@odot.org
BenFranklin bfranklin@headwaters.com
TomAdams thadams@acaa-usa.org
SteveKosmatka skosmatka@cement.org
DaveWeber daveweber@slagcement.org

Last TAC Meeting Date

06/23/2009

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

supervisiorof thePI, PeterTaylor

FatihBetkas,anewhire for the CP TechCenteris working on this projectunderthe

Project Progress To-Date and other Pertinent Information
» Field work wasconductecat PA andNH
Main emphasidor nextquarter:

» Phase final reportwill bedistributed
» Reportsfor MI, IA, PA andNH will becompleted

» Work will continuein developingsitesto visit in thenextyearincludingCA, OK andNY.
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