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For Quarter Ending 09/30/2010

QPR Project Number
(RTXXX)

Other Project Numbers
(addendum, IHRB etc.)

Project Title

RT 374 DeicerScalingResistancef ConcreteMixtures Containin
Principal Investigator Name Email Address
PeterTaylor ptaylor@iastate.edu

Co-Principal Investigator Name(s)

R. DougHooton

Email Address
hooton@civ.utoronto.ca

Principal Investigator Organization Name/Address

CPTech,InTrans,2711S.Loop Drive, Suite4700,Ames,lowa 50010

DOT Office
Researcl& Technology

DOT Contact Name
Sandra_arson

Email Address
sandra.larson@dot.iowa.

Project Start Date

Original Project End Date

Extended Project End Date

-

Assessmenf Modificationsto BNQ

04/15/10 10/14/11
Dollars Allocated Dollars Paid Percent Project Completed
$74,888.00 $0.00 0
Project Tasks Scheduled | Scheduled Date
Start Date | End Date Completed

08/01/20.| 12/31/201

Assessmentf Mixtures- Materials

08/01/20102/28/201

Assessmenf Mixtures-Mix Proportions

01/01/20]02/28/201

Submittestmethodto ASTM andAASHTO for adoption

06/01/20] 06/30/201

Final Report

06/01/20]11/01/201
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Technical Advisory Committee Names

Email Addresses

JamesBerger james.berger@dot.iowa.gov
JohnHenault john.henault@po.state.ct.us
DaveMeggers dmeggers@ksdot.org
Don Streeter dstreeter@dot.state.ny.us
Bryan Struble Bryan.Struble@dot.state.oh.u;
FredFarida fred.farida@dot.gov
DougHooton hooton@civ.utoronto.ca

ToddLaTorella

toddl@moksacpa.com

JanPrusinski

jprusinski@cementx.org

DaveWeber

daveweber@slagcement.org

Last TAC Meeting Date

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

Main emphasidor nextquarter:

program.

Project Progress To-Date and other Pertinent Information

» A subcontractvith University of Torontohasbeenfinalizedin Sept.2010

Dimitri VasselevandMASc studentstartedn Sept.2010atUT andis currentlyperforminga
literaturereviewaswell asdeterminingdetailsof the experimentaprogram
» UT will commenceavork onassessingnaterialsandmixturesfor usein the experimental




	For Quarter Ending: 09/30/2010
	Other Project Numbers addendum IHRB etc: 374
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: R. Doug Hooton
	Principal Investigator Organization NameAddress: CP Tech, InTrans, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 04/15/2010
	Original Project End Date: 10/14/2011
	Extended Project End Date: 
	Dollars Allocated: 74888
	Dollars Paid: 0
	Percent Project Completed: 0
	Scheduled Start Date3: 01/01/2011
	Scheduled Start Date4: 06/01/2011
	Scheduled End Date4: 06/30/2011
	Date Completed4: 
	Scheduled Start Date5: 06/01/2011
	Scheduled End Date5: 11/01/2011
	Date Completed5: 
	Scheduled Start Date6: 
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: James Berger
	Email AddressesRow1: james.berger@dot.iowa.gov
	Technical Advisory Committee NamesRow2: John Henault
	Email AddressesRow2: john.henault@po.state.ct.us 
	Technical Advisory Committee NamesRow3: Dave Meggers
	Email AddressesRow3: dmeggers@ksdot.org 
	Technical Advisory Committee NamesRow4: Don Streeter
	Email AddressesRow4: dstreeter@dot.state.ny.us 
	Technical Advisory Committee NamesRow5: Bryan Struble
	Email AddressesRow5: Bryan.Struble@dot.state.oh.us 
	Technical Advisory Committee NamesRow6: Fred Farida
	Email AddressesRow6: fred.farida@dot.gov
	Technical Advisory Committee NamesRow7: Doug Hooton
	Email AddressesRow7: hooton@civ.utoronto.ca  
	Technical Advisory Committee NamesRow8: Todd LaTorella 
	Email AddressesRow8: toddl@moksacpa.com 
	Technical Advisory Committee NamesRow9: Jan Prusinski
	Email AddressesRow9: jprusinski@cementx.org 
	Technical Advisory Committee NamesRow10: Dave Weber
	Email AddressesRow10: daveweber@slagcement.org
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: • A subcontract with University of Toronto has been finalized in Sept. 2010

Main emphasis for next quarter:  
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