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	For Quarter Ending: 12/31/2010
	Other Project Numbers addendum IHRB etc: 353
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: InTrans, 2711 S. Loop Dr, Ste 4700, Ames, IA 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: May 15, 2009
	Original Project End Date: May 14, 2011
	Extended Project End Date: 
	Dollars Allocated: 240000
	Dollars Paid: 146045.44
	Percent Project Completed: 10
	Scheduled Start Date3: 5/15/2009
	Scheduled Start Date4: 5/15/2009
	Scheduled End Date4: 5/14/2010
	Date Completed4: 
	Scheduled Start Date5: 5/15/2009
	Scheduled End Date5: 5/14/2011
	Date Completed5: 
	Scheduled Start Date6: 5/15/2010
	Scheduled End Date6: 5/14/2011
	Date Completed6: 
	Scheduled Start Date7: 
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	Date Completed7: 
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	Date Completed12: 
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	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
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	Date Completed16: 
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	Date Completed17: 
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	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Gina Ahlstrom, FHWA
	Email AddressesRow1: gina.ahlstrom@fhwa.dot.gov
	Technical Advisory Committee NamesRow2: Rod Montney, KS DOT
	Email AddressesRow2: rodney@ksdot.org
	Technical Advisory Committee NamesRow3: Brett Trautman, MO DOT
	Email AddressesRow3: brett.trautman@modot.mo.gov
	Technical Advisory Committee NamesRow4: Mike Brinkman, NY DOT
	Email AddressesRow4: mbrinkman@dot.state.ny.us
	Technical Advisory Committee NamesRow5: Kenny Seward, OK DOT
	Email AddressesRow5: kseward@odot.org
	Technical Advisory Committee NamesRow6: Jim Parry, WI DOT
	Email AddressesRow6: james.parry@dot.state.wi.us
	Technical Advisory Committee NamesRow7: Todd Hanson, Iowa DOT
	Email AddressesRow7: todd.hanson@dot.iowa.gov
	Technical Advisory Committee NamesRow8: John Staton, Michigan DOT
	Email AddressesRow8: statonj@michigan.gov
	Technical Advisory Committee NamesRow9: Andy Naranjo
	Email AddressesRow9: anaranj@dot.state.tx.us
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: June 3, 2009
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: • Site proportions analysis tool – preliminary tests conducted by the manufacturer.  Negotiations underway to borrow a device for lab evaluation.
• Integral waterproofers – test matrix developed and materials being collected.  Three obtained to date.
• Air void system – initial testing started at OSU.
• Mix proportioning – literature review is well advanced, work started on modeling.
• Guide Specification – authors have been assigned chapters.
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	Title: Concrete Pavement Mixture Design and Analysis (MDA)
	Task 1: Investigate on-site proportions analysis tool
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