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QPR Project Number
(RTXXX)

RT 323

Other Project Numbers
(addendum, IHRB etc.) | Project Title

361 Investigationof Deteriorationof Jointsin ConcretePavern

PeterTaylor

Principal Investigator Name

Email Address

ptaylor@iastate.edu

Co-Principal Investigator Name(s)

Email Address

Principal Investigator Organization Name/Address

InTrans,2711SouthLoop Drive Ste.4700,Ames,|A 50010

DOT Office

DOT Contact Name

lowa DOT 800Lincoln Way,| Sandra_arson

Email Address
sandra.larson@dot.iowa.

Project Start Date

Original Project End Date

Extended Project End Date

11/01/09 06/30/10 06/30/12
Dollars Allocated Dollars Paid Percent Project Completed
$165,000.00 $27,095.07 5
Project Tasks Scheduled | Scheduled Date
Start Date | End Date Completed
1. PreparelechBriefs 11/01/201| 12/01/20C
2. Surveysandinterviews 12/01/20( 02/01/201
3. CollectConcreteSamples 01/01/20]03/31/201
4. Laboratorytests 11/01/20( 03/30/201
5. DevelopPlanfor futurework 03/01/20104/30/201
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
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Technical Advisory Committee Names

Email Addresses

* DanJohnston

Dan.Johnston@state.sd.us

« JimParry

james.parry@dot.state.wi.us

* JohnStaton

statonj@michigan.gov

* TommyNantung

TNANTUNG@indot.IN.gov

» SteveKosmatka

skosmatka@cement.org

* GordonSmith

GSmith@iowaconcretepaving.g

* ToddHanson

Todd.Hanson@dot.iowa.gov

* GinaAhlstrom

gina.ahlstrom@fhwa.dot.gov

* Colin Campbell

ccampbell@dot.state.ny.us

Last TAC Meeting Date

11/22/2010

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

Project Progress To-Date and other Pertinent Information

» Coresamplesextractedn IA andsentto MTU.

» A concreteslabinstrumentedvith temperatur@ndmoisturesensordhiasbeenmanufacturect
CPTechCenter'sPCCLab andplacedin thefield.

» Numericalanalysisof shearat joints wasstarted.

» Work continuedat Purdueon saturatiortesting.

» Discussionsnitiatedwith sawmanufactureabouteffectsof sawingon concrete.

» Planningproceededor the permeabilityrig.
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