
  
 

 
 

   

  

  

 

  
 

 

  

   

  

   

 
 

 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

   

Research Quarterly Progress Report 

For Quarter Ending 
QPR Project Number 
(RTXXX) 

Other Project Numbers 
(addendum, IHRB etc.) Project Title 

RT 

Principal Investigator Name Email Address 

Co-Principal Investigator Name(s) Email Address 

Principal Investigator Organization Name/Address 

DOT Office DOT Contact Name Email Address 

Dollars Allocated Dollars Paid Percent Project Completed 

Project Tasks Scheduled 
Start Date 

Scheduled 
End Date 

Date 
Completed 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

19. 

20. 

Project Start Date Original Project End Date Extended Project End Date 



 

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Research Quarterly Progress Report 
Technical Advisory Committee Names Email Addresses 

Last TAC Meeting Date 

PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 12/31/2010
	Other Project Numbers addendum IHRB etc: 241
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: Kejin Wang
	Principal Investigator Organization NameAddress: CP Tech, InTrans, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 12/01/2005
	Original Project End Date: 12/31/2006
	Extended Project End Date: 07/31/2011
	Dollars Allocated: 675000
	Dollars Paid: 559730.74
	Percent Project Completed: 60
	Scheduled Start Date3: 04/01/2008
	Scheduled Start Date4: 04/01/2008
	Scheduled End Date4: 09/30/2009
	Date Completed4: 10/30/2009
	Scheduled Start Date5: 04/01/2008
	Scheduled End Date5: 05/30/2009
	Date Completed5: 12/31/2009
	Scheduled Start Date6: 04/01/2008
	Scheduled End Date6: 09/09/2009
	Date Completed6: 12/31/2009
	Scheduled Start Date7: 04/01/2008
	Scheduled End Date7: 12/31/2009
	Date Completed7: 12/31/2009
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	Scheduled End Date8: 12/31/2009
	Date Completed8: 12/31/2009
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	Scheduled End Date9: 03/01/2010
	Date Completed9: 
	Scheduled Start Date10: 7/1/2009
	Scheduled End Date10: 01/01/2010
	Date Completed10: 
	Scheduled Start Date11: 07/01/2009
	Scheduled End Date11: 1/31/2010
	Date Completed11: 
	Scheduled Start Date12: 10/01/2009
	Scheduled End Date12: 10/31/2010
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	Scheduled Start Date18: 
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	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Jim Berger
	Email AddressesRow1: james.berger@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Tim Biel
	Email AddressesRow2: tbiel@utah.gov
	Technical Advisory Committee NamesRow3: Denis Boisvert
	Email AddressesRow3: Dboisvert@dot.state.nh.us
	Technical Advisory Committee NamesRow4: Adam Browne
	Email AddressesRow4: abrowne@mdot.state.ms.us
	Technical Advisory Committee NamesRow5: Douglas Dirks
	Email AddressesRow5: douglas.dirks.illinois.gov
	Technical Advisory Committee NamesRow6: Paul Ingram
	Email AddressesRow6: paingram@state.pa.us
	Technical Advisory Committee NamesRow7: Jim Parry
	Email AddressesRow7: james.parry@dot.state.wi.us
	Technical Advisory Committee NamesRow8: Kenny Seward
	Email AddressesRow8: kseward@odot.org
	Technical Advisory Committee NamesRow9: Ben Franklin
	Email AddressesRow9: bfranklin@headwaters.com
	Technical Advisory Committee NamesRow10: Tom Adams
	Email AddressesRow10: thadams@acaa-usa.org
	Technical Advisory Committee NamesRow11: Steve Kosmatka
	Email AddressesRow11: skosmatka@cement.org
	Technical Advisory Committee NamesRow12: Dave Weber
	Email AddressesRow12: daveweber@slagcement.org
	Last TAC Meeting Date: 6/23/2009
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: • Phase 2 final report has been submitted for editing.
Phase 3 reports for 5 locations have been submitted for editing.
Work continues in comparing mechanical properties of mixtures from field locations.
Planning continues for 3 field visits in 2011.
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