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	For Quarter Ending: 03/31/2011
	Other Project Numbers addendum IHRB etc: 367
	Principal Investigator Name: Brent Phares
	CoPrincipal Investigator Name: Terry Wipf
	Principal Investigator Organization NameAddress: Bridge Engineering Center, InTrans, 2711 S. Loop Dr., Suite 4700, Ames Iowa 50010
	DOT Office: Iowa DOT
	DOT Contact Name: Ahmad Abu-Hawash
	Email Address_3: ahmad.abu-hawash@dot.iowa.gov
	Project Start Date: 3/1/10
	Original Project End Date: 2/28/15
	Extended Project End Date: 
	Dollars Allocated: 500000
	Dollars Paid: 49625.93
	Percent Project Completed: 5
	Scheduled Start Date3: 
	Scheduled Start Date4: 
	Scheduled End Date4: 
	Date Completed4: 
	Scheduled Start Date5: 
	Scheduled End Date5: 
	Date Completed5: 
	Scheduled Start Date6: 
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
	Scheduled Start Date8: 
	Scheduled End Date8: 
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Ahmad Abu-Hawash
	Email AddressesRow1: ahmad.abu-hawash@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Carol Culver
	Email AddressesRow2: carol.culver@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Patricia Broers
	Email AddressesRow3: Patricia.Broers@illinois.gov
	Technical Advisory Committee NamesRow4: Robert Buendia
	Email AddressesRow4: Robert_buendia@dot.ca.gov
	Technical Advisory Committee NamesRow5: Kirsten Seeber
	Email AddressesRow5: kirsten.seeber@dot.wi.gov
	Technical Advisory Committee NamesRow6: Hamid Ghasemi
	Email AddressesRow6: Hamid.Ghasemi@fhwa.dot.gov
	Technical Advisory Committee NamesRow7: Scot Becker
	Email AddressesRow7: Scot.Becker@wi.gov
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: None.
	Project Progress ToDate and other Pertinent Information: We are still working to finalize agreement with Texas A&M.  Further, we have made significant progress in initial scoping of a system as was approved by the TAC.  Where identified we have also begun to fill the "gaps" as related to the system.
	Project Number: 329
	Title: Development of a Structural Health Monitoring System to Evaluate Structural Capacity and Estimate Remaining Service Life for Bridges
	Task 1: Literature Review:  Damage detection and load rating algorithms
	Task 2: Literature Review:  Techniques for assessing remaining service life
	Task 3: Interim Report
	Task 4: Development of real-time, strain-based algorithm(s)
	Task 5: Development of real-time, vibration-based algorithm(s)
	Task 6: Development of real-time, fused-data algorithm(s)
	Task 7: Compare and contrast result(s) from Tasks 4 through 6 
	Task 8: Interim Report
	Task 9: Development of Statistical Models to Extrapolate Time-dependent Load Ratings
	Task 10: Development of Structural Models to Quantify Extrapolations
	Task 11: Final Report
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 
	Scheduled Start Date1: 
	Scheduled End Date2: 
	Scheduled End Date3: 
	Date Completed2: 
	Date Completed3: 
	Date Completed1: 
	Scheduled End Date1: 
	PI Email Address: bphares@iastate.edu
	Co-PI Email Address_2: tjwipf@iastate.edu


