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QPR Project Number | Other Project Numbers
(RTXXX) (addendum, IHRB etc.) | Project Title

MidwestSmartWork ZoneDeploymentnitiative

Principal Investigator Name

Tom McDonald

Email Address
tmcdonal@iastate.edu

Co-Principal Investigator Name(s)

Email Address

Principal Investigator Organization Name/Address

Institutefor Transportation2711S. Loop Drive, Suite4700,Ames,lowa 50010

-

VendorSolicitation

DOT Office DOT Contact Name Email Address
lowa DOT 800Lincoln Way,| DanSprengeler daniel.sprengeler@dot.sl
Project Start Date Original Project End Date Extended Project End Date
01/01/09 12/31/09 12/31/11
Dollars Allocated Dollars Paid Percent Project Completed
$35,595.00 $0.00 25

Project Tasks Scheduled | Scheduled Date

Start Date | End Date Completed
01/01/20.| 12/31/201

2. DistributeGroupReports 01/01/20112/31/201
3. Maintainwebsite 01/01/20112/31/201
4. TAC meetings 01/01/20] 12/31/201
5. Maintainresearcheport 01/01/20112/31/201
6. Recommendesearchreimbursement 01/01/20112/31/201
7. Solicit stateparticipation 01/01/20112/31/201
8. Inquiry contact 01/01/20] 12/31/201
9. (On-goingproject)

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

N
©
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Technical Advisory Committee Names Email Addresses
DanSprengelerlowaDOT dan.sprengeler@dot.iowa.go\
Mark Bortle,lowaDOT mark.bortle@dot.iowa.gov
LeeHolmes,KS DOT leeh@ksdot.org
ThomasNotbohm,WI DOT thomas.notbohm@dot.state.wi.
DanielSmith,MoDOT daniel.smith@modot.mo.gov
Matt NeemannNE DOR matt.neemann@nebraska.go\

Last TAC Meeting Date |01/07/2010
Pl Concerns, Problems, Needs, or No-Cost Extension Requests
No problemsto report.

Project Progress To-Date and other Pertinent Information

\Work hasbeencompletecon all 2005programprojectsandcontinueson 2006,2007,2008,
2009and2010programyearprojects. Threeprojectsfrom theseprogramyearswere
completedcanddraftfinal reportssubmittedor reviewthis quarter. Projectshavebeenselected
for the2011program.

Receivedandrecordedjuarterlyreportdatafrom Principallnvestigatordor contractedorojects
Followingis a summaryof accomplishmenfior individual projectsundercontract.

2006Program:

-SmartWork ZoneForecastingservice Jowa StateUniversity,ZachHans,PI
Projectwaspreviouslydelayeddueto lack of studysitesanda no-costextensiorto June2011
hasbeenapproved.Finalwork on completionis underway.75% completeat this time..

2007Program:

\\/ork ZoneCanacihvGriidelines Missoriril Iniversitvnf Science? Technoloaov
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	Email AddressesRow4: thomas.notbohm@dot.state.wi.us
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	Email AddressesRow5: daniel.smith@modot.mo.gov
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	PI Concerns Problems Needs or NoCost Extension Requests: No problems to report.
	Project Progress ToDate and other Pertinent Information: Work has been completed on all 2005 program projects and continues on 2006, 2007, 2008, 2009 and 2010 program year projects.  Three projects from these program years were completed and draft final reports submitted for review this quarter.  Projects have been selected for the 2011 program.

Received and recorded quarterly report data from Principal Investigators for contracted projects.  Following is a summary of accomplishment for individual projects under contract.

2006 Program:
-Smart Work Zone Forecasting Service, Iowa State University, Zach Hans, PI
Project was previously delayed due to lack of study sites and a no-cost extension to June 2011 has been approved.  Final work on completion is underway.  75% complete at this time..

2007 Program:
-Work Zone Capacity Guidelines, Missouri University of Science & Technology,
Ghulam Bham, PI
Work was delayed due to unavailability of study sites.  Data has been gathered and reviewed.  Draft final report has been submitted. 99% complete
- Evaluation of Work Zone Speed Limits, Missouri University of Science & Technology, Ghulam Bham, PI
Work was delayed due to unavailability of suitable date collection sites.  The revised draft final report has been submitted. 
99% complete

2008 Program
-Evaluation of Variable Speed Limits for Work Zones, University of Missouri, 
Praveen Edara, PI
Work on project continues but has been delayed due to lack of study sites.  Equipment quotes have been received from a vendor for approval by MoDOT.  A no-cost time extension to 10/31/2011 has been submitted.  20 % complete at this time.
-Ramp Metering for Work Zone Mobility & Safety, University of Missouri, 
Praveen Edara, PI
Researchers have worked with MoDOT to identify study sites.  Equipment quotes have been received from a vendor and awaiting approval by MoDOT.   A bidding process for the equipment has been initiated by MoDOT.  A no-cost time extension to 11/30/2011 has been submitted. 20 % complete at this time.

-Examining Driver Behavior in Response to Work Zone Intervention, University of Iowa, Michele Reyes, PI.
Draft final report has been submitted, 99% complete.
-Evaluation of Effectiveness of Temporary Pavement Markings, Iowa State University, 
Neal Hawkins, PI
Project has been delayed due to unavailability of study sites.  A project has now been identified and field work will be underway in the Spring of 2011.  A no-cost extension has been processed to extend the completion to June 2012.  20% complete at this time.

2009 Program
- Behavior Study of Merge Practices of Drivers at Work Zone Closures, Iowa State University, Shauna Hallmark, PI
Work has been completed at this time and the draft final report submitted.  
99% complete at this time

2010 Program
-Cost Benefit Analysis of Sequential Warning Lights in Nighttime Work Zone Tapers, University of Missouri, Carlos Sun, PI
Tasks 1-3 have been completed and progress is being made on other tasks.  Project is on track,  90% complete at this time.
-Determining the Effectiveness of Graphic-Aided Dynamic Message Signs in Work Zones, University of Kansas, Yong Bai, PI
Four of five projects tasks have been completed and data analysis is underway.  Project is on-schedule, 85% complete.
-Development of a Traffic Diversion Estimation Model for Freeway 
Construction Work Zones, University of Wisconsin-Milwaukee, Alan Horowitz and Yue Liu, are the PIs.
Work is proceeding on the project, with three of six project tasks completed.  Model development and application are underway.  Approximately 70% complete at this point.

2011 Program
Three projects have been approved for award by the Board of Directors. Contracts have been submitted to the PIs for signature. 
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