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QPR Project Number | Other Project Numbers
(RTXXX) (addendum, IHRB etc.) | Project Title
RT 1007 TPF-5(207) "Novice teen drivers: Million Mile Study"

Principal Investigator Name

Daniel V. McGehee

Email Address

daniel-mcgehee@uiowa.edy

Co-Principal Investigator Name(s)

Cher Carney, Michelle Reyes

Email Address

Cher-carney@uiowa.edu; n

Principal Investigator Organization Name/Address

Human Factors and Vehicle Safety Research Division, University of Iowa, Public Policy Center

DOT Office DOT Contact Name Email Address
Linda Narigon Linda.Narigon@dot.iowa.g

Project Start Date Original Project End Date Extended Project End Date

04/01/09 03/31/13

Dollars Allocated Dollars Paid Percent Project Completed

$180,000.00

Project Tasks Scheduled | Scheduled Date

Start Date | End Date Completed

1. Finalize test plan 04/01/2009 | 05/01/2009 |  05/01/2009

2. Obtain Institutional Review Board (IRB) approval 05/01/2009 | 07/01/2009 | 08/01/2009

3. Recruit teen participants (ongoing through end of study) 08/01/2009

4. Instrument teen vehicles (ongoing through end of study) 09/01/2009

5. Baseline data collection (ongoing) 10/31/2009

6. Data collection with feedback (ongoing) 11/01/2009

7. Data analysis

8. Final reporting

9.
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Technical Advisory Committee Names Email Addresses

Sandra Larson sandra.larson@dot.iowa.gov

Scott Falb Scott.falb@dot.iowa.gov
Ed Engle ed.engle.dot.iowa.gov
Mary Stahlhut

mary.stahlhut@dot.iowa.gov

Last TAC Meeting Date

Pl Concerns, Problems, Needs, or No-Cost Extension Requests

None at this time.

Project Progress To-Date and other Pertinent Information

'Will prepare interim data analysis for second quarter report.

Subject recruitment and data collection continues. Recruitment has been made more difficult to
high fuel prices. Fewer teens driving their own cars and driving less than usual.

INHTSA partner funding will end on March 31, 2011

Subject completed enrolled and completed as of 3-31-11: 71
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