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	Project Title
	Agmt./Task No.
	Item No.
	Agency Bgt. No.

	SPR-3(074) Pavement Research and Technology


	SPR-3(074)
	
	

	Research Agency
	Start Date
	Estimated Completion
	Revised Completion

	WSDOT
	4/8/99
	06/30/02
	12/31/12

	Principal Investigator(s)
	Technical Contact

	Various
	Tom Baker (360) 709-5401

	WSDOT Program Manager
	FHWA or Other Technical Contact

	Kim Willoughby (360) 705-7978
	Anthony Sarhan (360) 753-9412

	Funding Source
	Schedule Status

	WA, CA, MN, TX
	 FORMCHECKBOX 
 On schedule
 FORMCHECKBOX 
 Ahead of schedule
 FORMCHECKBOX 
 On revised schedule
 FORMCHECKBOX 
 Behind schedule

	Research Area

	Pavements, Materials, Construction

	Original Estimated Cost
	Revised Cost
	% Funds Expended
	% Work Completed

	$120,000
	$625,000
	80%
	90%

	Objective

	Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.


Project Progress:

No progress since the last meeting on June 22-23, 2010 except to plan the next meeting which will take place on November 30-December 1, 2011.
All research projects are complete.

New Period Proposed Activity:

Attend next meeting.


Page 1
10/10/2011

