Quarterly Progress Report  
For the period July 1, 2011 to September 30 2011
ISU/FHWA Contract No. DTFH61-06-D-00023

Project Dates TO 5: 		June 8, 2011 – June 30, 2012 	
Project Dates TO 4:		November 1, 2010 – August 30, 2011 			
Project Title:	   		CP Road Map Administrative Support Contract 
				(Task Order No. 5 – Continue Activities to Initiate CP Road Map)
Principal Investigator:	  	Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu
Project Monitor: 		Ahmad Ardani, 202-493-3151, email: ahmad.ardani@dot.gov
					
Project is on schedule TO 5:		Yes 
Project is within budget:			Yes
Problems (current or anticipated TO5:	No
Problems TO 4:    			1 month extension approved for TO 4

Products and tangible results this quarter (reports/articles written, oral reports/interviews given): 
· Final report for Task Order 4 was submitted to FHWA in August 2011
· Prepared the Full Depth Reclamation of Asphalt Pavements with Cement MAP Brief for July-August, 2011
· Introducing the “CP Road Map 2nd Edition” MAP Brief is being developed for October, 2011

Interaction with Technical Monitor and/or Project Advisory Committee: 
· Conference calls with project team continue to be held weekly to discuss upcoming tasks and project progress.
· Conference calls are held with FHWA technical monitor on a by-weekly basis to discuss project items. 
· CP Road Map Executive Committee meeting was held via web conference on September 19, 2011.  The following items were discussed:
1. Update on Concrete Pavement Technology Training
2. Review of CP Road Map New Track Structure
3. Future MAP Brief Topics
4. States Highlighted in E-News
5. Review of the Research Database
6. Face-to-Face Meeting

Brief summary of this quarter’s research and activities pertaining to the project: 
· Discussions with project team and development of brochures for the training for NC2 states began this quarter.
· The July-August, 2011 E-News was prepared and the state of California was highlighted in this edition.
· Held conference call with ACPA State Chapter Executives on September 9, 2011 where the training under the CP Road Map was explained.  State Chapter Executives agreed to contact their state DOTs.  
· NC2 meeting was held September 13-15, 2011 and the TTCC pooled fund states were given a packet summarizing the 	training topics available through the CP Tech Center.  The following states have already indicated their desire for training in the spring 2012:
· Colorado
· Pennsylvania 
· Michigan 
· California





Main emphasis for next quarter: 
· Continue to work to set up discussions for industry and DOT interaction
· Develop e-news and MAP Briefs for continued distribution 
· Continue to work with state DOTs and ACPA to develop and hold training sessions (webinars/workshops), one for each of the participating TPF states on the 10 subjects.  
· Set up a conference call with state DOTs on training. 
· Modify the database to include the new tracks. 
· It is planned to continue to hold conference calls on the sustainability track to complete the manual of practice this quarter. 
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Funds Expended 8%

Contract Amount

Expended this Quarter

Total Exp. to Date

Balance

$182,000

$14,233

$14,233

$167,767
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Research Agency

Principal Investigator

Tom Cackler

Professional Staffing Hours Worked Calculation

Qtr Ending 9-30-11 Qtr Ending 12-31-11 Qtr Ending 3-30-12 Qtr Ending 6-30-12

Staff

Planned  Actual Planned Actual Planned Actual Planned Actual

Tom Cackler

20 14.75 20 20 20

Peter Taylor

37 27.75 37 37 39

Sharon Prochnow

20 14.77 20 20 20

Pubs

50 20.2 50 50 50

FEDERAL HIGHWAY ADMINISTRATION

DTFH61-06-D-00023

CP ROAD MAP ADMINISTRATION SUPPORT: TASK ORDER #5

PROGRESS SCHEDULE

National Concrete Pavement Technology Center/Iowa State University


