Quarterly Progress Report  
For the period April 1, 2012 to June 30, 2012
ISU/FHWA Contract No. DTFH61-06-D-00023

Project Dates TO 5: 		June 8, 2011 – June 30, 2012 	
Project Title:	   		CP Road Map Administrative Support Contract 
				(Task Order No. 5 – Continue Activities to Initiate CP Road Map)
Principal Investigator:	  	Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu
Project Monitor: 		Ahmad Ardani, 202-493-3151, email: ahmad.ardani@dot.gov
					
Project is on schedule TO 5:		Yes 
Project is within budget:			Yes
Problems (current or anticipated TO5:	No

Products and tangible results this quarter (reports/articles written, oral reports/interviews given): 
· Developed the March/April 2012 Concrete Pavement Sustainability MAP Brief and E-News 
· Developed the TOPR 5 Final Report
· Preparation of the May/June 2012 Multi-Year Concrete Overlays Program: What We have Accomplished and Learned MAP Brief and E-News 
· Developed report on CP Road Map Pool Fund Training

Interaction with Technical Monitor and/or Project Advisory Committee: 
· Prepared for and attended the Executive Committee Meeting in Chicago, Illinois on April 24, 2012
· Bi-weekly conference calls with CP Tech Center and FHWA Project Monitor on status of work and on the future of the road map

Brief summary of this quarter’s research and activities pertaining to the project: 
· Conference calls with project team were held weekly to discuss upcoming tasks and project progress.
· The March-April 2012 E-News was prepared and the State of Ohio was highlighted in this edition. 
· The May-June 2012 E-News was prepared and the CP Road Map: Past, Present and Future was highlighted
· Held CP Road Map Pool fund training in Pennsylvania on IMCP and Concrete Overlays

Main emphasis for next quarter: 
· Project ended June 30, 2012
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