TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______July 1, 2014___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
SPR-3(074)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
State Pavement Technology Consortium (SPTC)


	Name of Project Manager(s):
Kim Willoughby
	Phone Number:
360.705.7978
	E-Mail
willouk@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
multiple
	Project Start Date:
1999


	Original Project End Date:
	Current Project End Date:
7/31/2015
	Number of Extensions:





Project schedule status:
X On schedule	             □ On revised schedule		□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$844,371.43
	$753,833
	86%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$92803
	$92803
	





	
Project Description:

Under this project, each state will create funding to allow technical staff and university researchers to participate in a series of project meetings focused on sharing information, identifying critical issues of mutual interest, developing plans for joint research and testing, and educating transportation professionals on the latest developments in the design, construction, reconstruction and maintenance of highway pavements. 





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The project for mobile field data collection has been scoped into two phases. Phase 1 is complete. The PI conducted interviews within WSDOT and TxDOT and were able to collect a lot of good information to progress onto phase 2. 

In addition to the phase 2 through the SPTC, WSDOT has a funded SPR project for $250,000 that will begin to build an application suited to WSDOT and perform a pilot of the application in the summer of 2014. Phase 2 builds on that work and pilots are scheduled for all three states in late summer.

The SPTC meeting was held in May of 2014 at TTI. Notes are available.



	
Anticipated work next quarter:

[bookmark: _GoBack]Continue work on the headlight mobile inspection app. Finish up the pilots in the three states and wrap up the project.





	
Significant Results:




	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).






	
Potential Implementation:  

Research conducted has been implemented.
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