TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	January 6, 2017

Lead Agency (FHWA or State DOT): Louisiana Department of Transportation and Development

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #

TPF-5(212)


	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
XQuarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Southeast Transportation Consortium

	Name of Project Manager(s):
Tyson Rupnow

	Phone Number:
225-767-9124
	E-Mail
Tyson.Rupnow@la.gov


	Lead Agency Project ID:
LTRC No. 09-1PF
	Other Project ID (i.e., contract #):
SIO No. 30000281
	Project Start Date:
9/1/2009


	Original Project End Date:
8/31/2012
	Current Project End Date:
8/31/2018
	Number of Extensions:
2





Project schedule status:
□ On schedule	x On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$455,000 (total funds received)
	$ 375,126
	percentage varies by project



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	$375,126 (82%)
	$0
	85%





	
Project Description:
STC’s objectives are to pool financial, professional, and academic resources to coordinate research and develop improved methods of addressing common problems in the planning, design, construction, maintenance, management, and operation of transportation systems in participating states. The program is intended to supplement ongoing state, federal, and university research activities and other national programs such as the National Cooperative Highway Research Program.  It is intended to reduce duplication of research and provide means for better communication of on-going research activities in the state research programs. The cooperative and collaborative objectives of the STC program are to develop synergy and provide for a more efficient use of resources. Specific objectives include 
· Plan and conduct meetings to establish research priorities, share research findings, exchange information, and define direction of the organization. Each member may utilize funds for one representative from each organization to participate 
· Discuss and screen potential research projects and seek partners from the public, academic, and private sectors to collaborate on these projects and utilize available resources to ensure research is not duplicative 
· Conduct  research studies
· Communicate and disseminate research results and innovations through the use of communication products such as development and maintenance of a Web site, periodic electronic newsletter, and fact sheets
· Put research results into practice through technology transfer events  
Communicate impacts of the organization’s activities to national leaders in transportation





	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Program Management/Administrative Activities
Continued contract administration of synthesis projects
Project updates provided during RAC region II conference calls:
Continued monitoring of the noted study below:
· 16-1PF Best Management Practices and Guidelines for Determining the Value of Research Results
· Granted a no-cost time extension to the contractor
[bookmark: _GoBack]Started list refinement of potential future synthesis studies.
· List to be voted upon Fall 2017

STC Synthesis Projects:
STC Syntheses Projects are technical summaries of research performed and state-of-the-practice reports prepared under contract by outside individuals or firms. These reports are oriented toward practical solutions of specific transportation problems. The specific objectives of a Synthesis of State-of-Practice are:
· To locate and assemble information;
· To learn what practice has been used;
· To identify ongoing and recently completed research;
· To learn what problems remain largely unsolved; and
· To organize, evaluate, and document the useful information acquired Best Practices for 

	Anticipated work next quarter:
· Continued updates to STC members on periodic RAC II conference calls
· Start selection process for next round of synthesis or research studies
· Continued work on the captioned study with a draft final report deliverable to come soon
· 16-1PF Best Management Practices and Guidelines for Determining the Value of Research Results


	



	Significant Results:

· Developed database for member state research projects
· Developed website for STC pooled fund program
· Established the STC synthesis project program
              Completed projects:
· 14-1PF- Best Practices for Achieving and Measuring Pavement Smoothness
David Merritt, The Transtec Group
Project end date: 1/1/15
Final draft report has been published, distributed and posted on STC website.

· 14-2PF Real-Time Driver Information for Congestion Management
Sherif Ishak, Louisiana State University
Project End Date: 11/30/14
Final draft report has been published, distributed and posted on STC website.

· 14-3PF- Transportation Funding Alternatives Now and in the Future
James Gibson, Kentucky Transportation Center
Project end date: 1/1/15
Final draft report has been published, distributed and posted on STC website

· 14-4 PF Reflective Cracking Mitigation Strategies for Cracked Pavements
Mostafa Elseifi, Louisiana State University
Project End Date 10/14/14
Final draft report has been published, distributed and posted on STC website

· 12-2PF - ASPHALT SURFACE TREATMENTS FOR PAVEMENT PRESERVATION 
Hesham Ali, Florida International University
Project end date: 9/14/13
Final draft report has been published, distributed and posted on STC website.

· 12-3PF - BEST PRACTICES FOR DETERMINING VALUE OF RESEARCH RESULTS 
Babaak Ashuri, Georgia Tech University
Project end date: 5/31/13
Final report published, distributed and posted on STC website

· 12-4PF -REGIONAL IMPLEMENTATION OF WARM MIX ASPHALT 
Clark Graves, Kentucky Transportation Research Center
Project end date: 1/31/13
Final draft report has been published, distributed and posted on STC website.

· 12-5PF - WATER QUALITY MANAGEMENT AT CONSTRUCTION SITES
Richard Sheffield, Thad Hopper, Trae Welch & Alex Aguilar, Thompson Engineering
Project End date: 4/30/13
Final draft report has been published, distributed and posted on STC website.

· Held annual meetings to promote collaboration among member states
· Collaboration Efforts:
· Participation in a National Timber Bridge Study
· External Pooled Fund Project
· Design and Analysis Procedures for Asphalt Mixtures Containing High RAP Contents and/or RAS – Dr.  Louay Mohammad,  LTRC/LSU; Louisiana Lead State
Project on-going


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

This pooled fund project is a continued effort to collaborate resources for the southeast region member states.  Specific project initiatives tasks are ever-evolving as member state set priorities on issues and collaboration opportunities.  Administrative activities are accomplished by volunteers from member states as their work schedules allow.  

The STC board voted to extend the pooled fund effort for an additional three years with a proposed commitment from member states to be increased to $10,000 per year.




	Potential Implementation:  

In order to reduce redundancy of state research projects and promote transfer of knowledge on completed research, there exists a need to classify and quantify the focus, status and implementation of all member state research projects and programs. The STC Syntheses program was established to prepare technical summaries of research performed and state-of-the-practice reports prepared under contract by outside individuals or firms. These reports will be oriented toward practical solutions of specific transportation problems. The specific objectives of the synthesis are:

1. To focus on research projects conducted in the southeast region on a specific synthesis topic and issues;
2. To perform a literature search on the synthesis topic to identify other on-going or completed research;
3. To review the commonality of project scopes and methodology of studies performed in the STC region;
4. To review the commonality of project results, conclusions and recommendations;
5. To identify differences in results, conclusions and/or recommendations that would affect regional implementation and practice;
6. To review implementation status of individual state project results and recommendations;
7. To recommend applicability of applying research results to other states within the southeast region;
8. To recommend additional research (if needed) to enhance implementation within the region.
9. To organize, evaluate, and document the useful information acquired.
Completion of these synthesis reports will enhance implementation efforts for all states.



TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

