

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/08
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Linda Pierce (360) 709-5470		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i> Cathy Nicholas (360) 753-9412		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 58%	<i>% Work Completed</i> 62%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

No meetings took place during the report period.

The Statistical Comparison of QA/QC Data research project (Principal Investigator – Joe Mahoney) has begun. It is a 6 month project and a draft report is being prepared, which will be posted on the Pavement Interactive.

The CalME Evaluation research project will begin within the next few months. The proposal is posted on the Pavement Interactive.

New Period Proposed Activity:

The next meeting is scheduled for the March 18-20, 2008 in Austin, TX.