

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i> 00-900	<i>Agency Bgt. No.</i> RE0900
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/08
<i>Principal Investigator(s)</i> Tom Baker (360) 709-5401		<i>Technical Contact</i> Linda Pierce (360) 709-5470		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i> Cathy Nicholas		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i>				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$550,000	<i>% Funds Expended</i> 57%	<i>% Work Completed</i> 60%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

The 16th meeting of the SPTC was held in Minneapolis, MN on May 31st to June 1st. The minutes from the meeting can be accessed at: <http://sptc.ce.washington.edu/>. The next meeting will be held in Seattle, WA at the University of Washington on October 31st through November 2nd following the PTC meeting (October 30th-31st) and preceding the MEPDG task group meeting (November 2nd-3rd).

The Tack Coat final report is available at:
<http://www.wsdot.wa.gov/research/reports/fullreports/645.1.pdf>

New Period Proposed Activity:

The next meeting will be held at the end of October in Seattle, WA. Task group meetings may form at any time, but the MEPDG meeting has already been set.

Phase 2 of the Tack Coat Study will be discussed at the next meeting.