

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Iowa DOT

Lead Agency (FHWA or State DOT): _____

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> <p style="text-align: center;">TPF-5(335)</p>	Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input type="checkbox"/> Quarter 3 (July 1 – September 30) <input checked="" type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: <p style="text-align: center;">2016 through 2020 Biennial Asset Management Conference and Training on Implementation Strategies</p>		
Name of Project Manager(s): <p style="text-align: center;">Tom Palmerlee</p>	Phone Number: <p style="text-align: center;">202-334-2907</p>	E-Mail <p style="text-align: center;">Tpalmerlee@nas.edu</p>
Lead Agency Project ID:	Other Project ID (i.e., contract #):	Project Start Date: <p style="text-align: center;">10/14/2015</p>
Original Project End Date: <p>6/30/2021</p>	Current Project End Date: <p style="text-align: center;">3/01/2021</p>	Number of Extensions: <p style="text-align: center;">0</p>

Project schedule status:

- On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
	NA	

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
NA	NA	



Planning Committee calls/meeting 4th Quarter

October

November

December

Accomplishments 4th Quarter:

- **Draft circular delivered to TRB.**
- **Initial review of circular .**
- **Sent circular to outside reviewers.**
- **Address for through comments.**
- **Approve circular.**



