

Pooled Fund Project Status Report

July 1, 2006 through September 30, 2006

<i>Project Title</i> TPF-5(135) Tire/Pavement Noise Research Consortium		<i>Agmt./Task No.</i> TPF-5(135)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 7/1/06	<i>Estimated Completion</i> 6/30/11	<i>Revised Completion</i>
<i>Principal Investigator(s)</i>		<i>Technical Contact</i> Linda Pierce 360.709.5470		
<i>WSDOT Program Manager</i> Kim Willoughby 360.705.7978		<i>FHWA or Other Technical Contact</i> Mark Swanlund 202.366.1323		
<i>Funding Source</i> FHWA, KS, MT, TX, WA		<i>Schedule Status</i> <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i>	<i>% Funds Expended</i> 0%	<i>% Work Completed</i> 0%	
<i>Objective</i> The objectives are: (1) provide a forum for states to discuss tire/pavement noise issues and develop a proposed research plan, and (2) pool resources and efforts of multiple state agencies and industry to perform tire/pavement noise research in a similar manner (avoiding duplication) and sharing of data.				

Project Progress:

No progress to report. This pooled fund activity has just begun and additional states are encouraged to join.

New Period Proposed Activity:

A meeting date will be set (probably early 2007) to discuss the next steps for research capabilities and needs.