

<i>Project Title</i> <b>Pacific Northwest Snowfighters, TPF-5(035)</b>		<i>Agmt./Task No.</i>	<i>Item No.</i> <b>09-950</b>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> <b>WSDOT</b>		<i>Start Date</i> <b>11/30/01</b>	<i>Estimated Completion</i> <b>11/30/03</b>	<i>Revised Completion</i> <b>12/31/10</b>
<i>Principal Investigator(s)</i> <b>Dr. Shi, WTI</b>		<i>Technical Contact</i> <b>Monty Mills (360) 705-7803</b>		
<i>WSDOT Program Manager</i> <b>Kim Willoughby (360) 705-7978</b>		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> <b>WA, ID, OR, MT, CO, IN, IO, MN, ND, UT, VA, Ontario, CA, America West, Redmond Materials, Tetra Technologies, WTI UTC</b>		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Original Estimated Cost</i> <b>\$40,000</b>	<i>Revised Cost</i> <b>\$450,000</b>	<i>% Funds Expended</i> <b>10%</b>	<i>% Work Completed</i> <b>15%</b>	
<i>Objective</i> <b>Develop specifications for chemicals related to snow and ice control. Support winter maintenance professionals with information on current technologies, supplier contacts and networking opportunities. Conduct research on maintenance chemicals and activities.</b>				

## Progress in the current Quarter:

The PNS conference was held on May 20-22, 2008 in Kennewick, WA. The presentations are up on the web at: <http://www.wsdot.wa.gov/partners/pns/presentations.htm>.

The research project "Determine the Longevity and Cost-Effectiveness of Corrosion Inhibitors added to Liquid and Solid Deicing Chemicals" continues. The second progress report can be found at: <http://www.wsdot.wa.gov/partners/pns/pdf/PNSA-PooledFund-2nd%20Progress%20Report.pdf>. The experimental setup is almost complete and the lab investigation continues – for more details, see the progress report.

The Qualified Products List (QPL) has been updated (June 2008) and can be viewed at: <http://www.wsdot.wa.gov/partners/pns/pdf/PNSQPL9-28-07.pdf>.

## Summary of Activities Expected to be Performed Next Quarter:

Research project will continue.