

# **QUARTERLY RESEARCH REPORT**

**Quarter Ending: September 2008**

Pooled Funds Study No.: TPF-5(088)  
Project Title: NDE/NDT for Highways and Bridges  
Research Agency: FHWA

## **SUMMARY OF PROGRESS FOR THIS QUARTER:**

1. An electric contractor has been finalized for installing power supply needed by the monitoring system to be installed on Patroon Island Bridge in New York State.

## **PROPOSED WORK FOR NEW QUARTER:**

1. Complete Instrumentation on Patroon Island Bridge and submit report.
2. If possible arrange for a meeting at the upcoming TRB Annual meeting with a presentation by PI on the Patroon Island Instrumentation project.

## **IMPLEMENTATION:**

NA

## **PROBLEMS AND RECOMMENDED SOLUTIONS:**

1. None anticipated in the next quarter.

## **EQUIPMENT PURCHASED:**

NA

## **CONTACTS AND MEETINGS:**

1. None