

**Clarus Regional Demonstration  
Fourth Quarter Report  
January 1 through March 31, 2008  
Aurora Project Team**

**Work performed this Quarter**

*Iowa*—During the first part of this Quarter Tina Greenfield attended a meeting with FHWA in Washington and worked on administrative tasks such as compiling the Third Quarterly Report. After receiving comments from FHWA on the draft Concept document, she worked with Mixon/Hill to get the changes completed and reviewed the electronic Section 508 versions of the document. The final Concept of Operations documents were submitted to FHWA on January 31, 2008. During the remainder of the quarter Tina attended two Phase-3 follow-up conference calls and worked on the budget revision.

*Indiana*—Bill Cornett attended the first Phase-3 follow-up conference call and webcast.

*Illinois*—Dean attended the two Phase-3 follow-up conference calls.

*Ohio*—Scott attended the first Phase-3 follow-up conference call and webcast.

**Work to be accomplished in next Quarter**

Iowa, Illinois, Indiana, and Ohio will continue to monitor the Phase 3 activities and participate as required.

**Problems encountered or anticipated**

Iowa – There have been budget problems concerning the contractor’s fixed fee which will hopefully be resolved soon.

Indiana – None encountered or expected.

Illinois – None encountered or expected.

Ohio – None encountered or expected.

**Accomplishment support of goals of FHWA**

Through the Project Team’s involvement in the *Clarus* Regional Demonstration this quarter, they have helped support FHWA’s goals of safety, mobility, and global connectivity by submitting the Concept of Operations final report. Some of the themes mentioned in the report have been incorporated into the Phase 3 tasks.