



Research Progress Report

Today's Date

For Quarter Ending June 30, 2008

07/10/2008

Project Number		Project Title	
RT63		189.Smart Work Zone Deployment Initiative Administration	
Research Progress Report Author		Telephone No.	E-mail address
Tom McDonald		(515) 294-6384	tmcdonal@iastate.edu
Principal Investigator Name		Telephone No.	E-mail address
Tom Maze		(515) 294-9459	
Co-Investigator Name		Telephone No.	E-mail address
Tom McDonald		(515) 294-6384	tmcdonal@iastate.edu
Principal Investigator Organization Name/Address			
CTRE, 2711 S. Loop dr. , Ste. 4700, Ames, IA 50010			
DOT Office		DOT Contact Name	E-mail address
Traffic & Safety		Dan Sprengeler	dan.sprengeler@dot.iowa.gov
Percent of Dollars Paid	Dollars Allocated	Dollars Paid	Percent Project Completion
20	33,026.00	6,578.80	75
Original Project Start Date		Original Project End Date	Current Completion Date
01/02/2007		12/31/2007	

DESCRIPTION OF RESEARCH	Start Date of Task	Original Completion Date	Completion Date
Vendor solicitation	01/02/2007	12/31/2007	03/30/2007
Dist group reports	01/02/2007	12/31/2007	06/15/2007
Maintain website	01/02/2007	12/31/2007	12/31/2007
TAC meetings	01/02/2007	12/31/2007	12/31/2007
Maintain research rpt	01/02/2007	12/31/2007	
Recommend rsch reimbu	01/02/2007	12/31/2007	
Solicit state partici	01/02/2007	12/31/2007	
Inquiry contact	01/02/2007	12/31/2007	



Research Progress Report

(Page 2 of 3)

Technical Advisory Committee Names	Telephone No.	E-mail address
Dan Sprengeler	(515) 239-1823	dan.sprengeler@dot.iowa.gov
Technical Advisory Committee Names	Telephone No.	E-mail address
Mark Bortle	(515) 239-1587	mark.bortle@dot.iowa.gov
Technical Advisory Committee Names	Telephone No.	E-mail address
Anthony Alrobaire	(785) 296-0395	Anthony@ksdot.org
Technical Advisory Committee Names	Telephone No.	E-mail address
Thomas Notbohm	(608) 266-0987	thomas.notbohm@dot.state.wi.us
Technical Advisory Committee Names	Telephone No.	E-mail address
Dan Smith	(573) 526-4329	smithd2@mail.modot.state.mo.us
Technical Advisory Committee Names	Telephone No.	E-mail address
Wally Heyen	(402) 479-4594	wheyen@dor.state.ne.us

TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates
05/02/2007	10/22/2007	12/18/2007	05/01/2008		

Primary Investigator Concerns, Problems, Needs or No-Cost Extension Requests

None



Project Progress to Date and other pertinent information

Work continues on some 2005, 2006, and 2007 program year projects. Three projects from these program years were completed this quarter. All 2008 program year contracts have been returned to the Principle Investigators and work on these projects can begin.

A revised annual accomplishment report been approved by the Board of Directors and work will begin soon on selecting research projects and approving a work plan for 2009.

Subject SWZDI Administration

Keywords

For questions, please contact Ed Engle at (515) 239-1382, or at edward.enge@dot.iowa.gov.