



Research Progress Report

Today's Date

For Quarter Ending June 30, 2008

07/10/2008

Project Number		Project Title	
RT205		281. Development of a Device for Analysis of Portland Cement Concrete	
Research Progress Report Author		Telephone No.	E-mail address
Brent Phares		(515) 294-8103	bphares@iastate.edu
Principal Investigator Name		Telephone No.	E-mail address
Brent Phares		(515) 294-8103	
Co-Investigator Name		Telephone No.	E-mail address
Tom Cackler		(515) 294-3230	tcackler@iastate.edu
Principal Investigator Organization Name/Address			
CTRE, 2711 S. Loop Drive, Ste., 4700, Ames, Iowa 50010			
DOT Office		DOT Contact Name	E-mail address
Research & Technology		Sandra Larson	sandra.larson@dot.iowa.gov
Percent of Dollars Paid	Dollars Allocated	Dollars Paid	Percent Project Completion
76	80,000.00	60,624.76	100
Original Project Start Date		Original Project End Date	Current Completion Date
11/01/2006		10/31/2007	

DESCRIPTION OF RESEARCH	Start Date of Task	Original Completion Date	Completion Date
Technical Advisory Committee meeting	11/01/2006	03/01/2007	03/20/2007
Survey of available technologies	01/01/2007	06/07/2007	06/01/2007
Review of available technologies	07/01/2007	09/07/2007	09/15/2007
Detailed technology review	09/01/2007	12/07/2007	03/30/2008
Conceptual system design	09/01/2007	12/07/2007	03/30/2008
Utilization Study	09/01/2007	12/07/2007	03/30/2008



Research Progress Report

(Page 2 of 3)

Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address
Technical Advisory Committee Names	Telephone No.	E-mail address

TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates	TAC Meeting Dates
03/20/2007					

Primary Investigator Concerns, Problems, Needs or No-Cost Extension Requests

No problems



Project Progress to Date and other pertinent information

The project is complete.

Subject

Keywords