

T3372 AC - Evaluation of the Fotokite Tethered Unmanned Aerial System for DOT Operations in Network-Deprived Areas

Project Start Date: 2/1/2023 Budget: 399,994.00
 Project End Date: 6/30/2024 IDC/F&A Rate: 59.5%
 Current Period: 4/1-6/30/2023 Remaining: 185,806.37

Expenditure	Date/Time Period	IDC Y/N	Direct Cost	IDC/F&A	Total Cost
			185,329.91	28,857.72	214,187.63
Salaries	Apr-23	Y	168.81	100.44	269.25
Salaries	May-23	Y	168.81	100.44	269.25
Benefits	Apr-23	Y	81.37	48.42	129.79
Benefits	May-23	Y	81.37	48.42	129.79
Supplies	Jun-23	Y	48,000.00	28,560.00	76,560.00
Equipment	Jun-23	N	136,829.55	-	136,829.55