

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/08
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Tom Baker (360) 709-5401		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements, Materials, Construction				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 65%	<i>% Work Completed</i> 70%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

The SPTC Portal in the Pavement Interactive is being updated (http://pavementinteractive.org/index.php?title=State_Pavement_Technology_Consortium). Meeting minutes are available as well as task force groups.

The Statistical Comparison of QA/QC Data research project (Principal Investigator – Joe Mahoney) has been completed and the report will be sent out.

The CalME Evaluation research project has begun. Each state needs to provide John Harvey with the relevant information that was requested at the meeting in March.

The Greenroads project has begun and Steve Muench will be working with each DOT to review the current version and set up pilot projects.

New Period Proposed Activity:

We have not met since March 2008, but an attempt is being made to set up the next meeting in May 2009.