

# TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Iowa Department of Transportation

## INSTRUCTIONS:

*Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.*

<b>Transportation Pooled Fund Program Project #</b> TPF-5-492		<b>Transportation Pooled Fund Program - Report Period:</b> X Quarter 1 (January 1 – March 31) Quarter 2 (April 1 – June 30) Quarter 3 (July 1 – September 30) Quarter 4 (October 4 – December 31)	
<b>Project Title: 2025 Biennial Asset Management Conference and Training on Implementation Strategies</b>			
<b>Project Manager: Khyle Clute</b>		<b>Phone: 515-239-1646</b>	<b>E-mail: Khyle.clute@iowadot.us</b>
<b>Project Investigator: Omar Smadi</b>		<b>Phone: 515-294-8103</b>	<b>E-mail: smadi@iastate.edu</b>
<b>Lead Agency Project ID:</b>	<b>Other Project ID (i.e., contract #):</b> Addendum 908		<b>Project Start Date:</b> June 10, 2024
<b>Original Project End Date:</b> January 28, 2026	<b>Current Project End Date:</b> January 28, 2026		<b>Number of Extensions:</b>

Project schedule status:

X On schedule      ☐ On revised schedule      ☐ Ahead of schedule      ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$264,000	\$28,195	10%

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$17,119	N/A	NA

**Project Description:**

CTRE is organizing the 2025 Asset Management Conference to be held in Chicago, Illinois in August of 2025.

Iowa DOT seeks to partner with other interested states in developing the format and program for the conference and participate in related workshops along with a technology exchange session dedicated to state DOTs to learn and review issues associated with asset management and implementation strategies. An asset management conference supported and developed by members of the Asset Management TRB and AASHTO committees represents a unique opportunity for pooled fund members to learn from practitioners and researchers worldwide on new technologies, engineering, practice and research related to asset management in their own states. The technical program of the conference is being organized by CTRE, pooled fund members and TRB Standing Committee on Asset Management (AJE30) and AASHTO Subcommittee on Asset Management (CPBM-AM) representatives. The pooled fund will coordinate a states-only learning session meeting concurrently with the conference.

**Objectives**

There are three primary objectives of this pooled fund:

1. Provide communication and information sharing among member states. Discuss research needs and provide research ideas to be developed through TRB (and other research opportunities).
2. Provide a technology and knowledge exchange forum to enhance the practical knowledge of member states concerning asset management implementation.
3. Enhance the working knowledge of the asset management community.

**Significant Results:**

- Completed the abstract review process
- Working with planning committee to develop a draft program
- Opened the registration site
- Communicating with pooled fund states to determine who will attend from each state

**Circumstance affecting project or budget:**

Nothing to report.