

<i>Project Title</i> SPR-3(074) Pavement Research and Technology		<i>Agmt./Task No.</i> SPR-3(074)	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> WSDOT		<i>Start Date</i> 4/8/99	<i>Estimated Completion</i> 06/30/02	<i>Revised Completion</i> 12/31/10
<i>Principal Investigator(s)</i> Various		<i>Technical Contact</i> Tom Baker (360) 709-5401		
<i>WSDOT Program Manager</i> Kim Willoughby (360) 705-7978		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> WA, CA, MN, TX		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> Pavements, Materials, Construction				
<i>Original Estimated Cost</i> \$120,000	<i>Revised Cost</i> \$625,000	<i>% Funds Expended</i> 70%	<i>% Work Completed</i> 75%	
<i>Objective</i> Foster an exchange of pavement technology between the states involved and sponsor cooperative research of mutual interest.				

Project Progress:

The last SPTC meeting was held on June 23-24, 2009 in Olympia, WA. Discussions were held on the following topics: warm mix asphalt, hot mix asphalt mix design, Portland cement concrete, sustainability, mechanistic-empirical pavement design guide, pavement smoothness, asphalt tack coat, and pavement preservation. Updates on the ongoing research (CalME and Greenroads) were provided. CalME is scheduled to end June 30, 2010 and Greenroads on June 1, 2010.

Meeting notes are provided at:

http://pavementinteractive.org/index.php?title=State_Pavement_Technology_Consortium/Meetings.

New Period Proposed Activity:

Continue research activities

Plan next meeting for March timeframe at Astec Industries in Chattanooga, TN.