

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): IOWA DOT

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(495)	Transportation Pooled Fund Program - Report Period: Quarter 1 (January 1 – March 31) Quarter 2 (April 1 – June 30) Quarter 3 (July 1 – September 30) X Quarter 4 (October 4 – December 31)	
Project Title: 2023 Technology Exchange on Low Volume Road Design, Construction and Maintenance		
Project Manager: Khyle Clute	Phone:	E-mail: Khyle.Clute@iowadot.us
Project Investigator: --	Phone:	E-mail:
Lead Agency Project ID:	Other Project ID (i.e., contract #):	Project Start Date:
Original Project End Date: --	Project End Date: August 31, 2026	Number of Extensions:

On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Total Percentage of Work Completed
\$170,000	\$54,548.70	80%

Quarterly Project Statistics:

Total Project Expenses This Quarter	Total Amount of Funds Expended This Quarter	Percentage of Work Completed This Quarter
\$0		0%

Project Description:

The primary activities of this pooled fund project are technology exchange, information sharing, and the facilitation of partnering relationships among state agencies and participating members with FHWA, Local Public Agencies and other appropriate agencies and associations.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

Initial planning meeting for Local Road Research Forum

Anticipated work next quarter

Host Local Road Research Forum in Des Moines, Iowa in March 2026

Circumstance affecting project or budget

Significant Results

Began prep of final pooled fund activity