

<i>Project Title</i> <b>Pavement Tools Consortium</b>		<i>Agmt./Task No.</i> <b>TPF-5(090)</b>	<i>Item No.</i>	<i>Agency Bgt. No.</i>
<i>Research Agency</i> <b>University of Washington</b>		<i>Start Date</i> <b>6/1/04</b>	<i>Estimated Completion</i> <b>05/31/05</b>	<i>Revised Completion</i> <b>08/31/10</b>
<i>Principal Investigator(s)</i> <b>Joe Mahoney (206) 685-1760</b>		<i>Technical Contact</i> <b>Jeff Uhlmeyer (360) 709-5485</b>		
<i>WSDOT Program Manager</i> <b>Kim Willoughby (360) 705-7978</b>		<i>FHWA or Other Technical Contact</i>		
<i>Funding Source</i> <b>CA, FL, MN, TX, WA, KS, IL, ID, MD</b>		<i>Schedule Status</i> <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> On revised schedule <input type="checkbox"/> Behind schedule		
<i>Research Area</i> <b>Pavements</b>				
<i>Original Estimated Cost</i>	<i>Revised Cost</i> <b>\$810,000</b>	<i>% Funds Expended</i> <b>88%</b>	<i>% Work Completed</i> <b>98%</b>	
<i>Objective</i> <b><i>The goal of the PTC is to further develop and provide computer oriented pavement tools.</i></b>				

**Project Progress:**

Four major efforts have been underway during the reporting period.

- (1) Continue to add and update “main” articles in the Pavement Interactive (PI). The content from South Africa is finally about to happen.
- (3) The Google maps app to add project related data is up and running. No additional work on this is planned at this time.
- (4) Publicize the availability and use of the PI via presentations at regional meetings and national conferences. This has been an ongoing activity.

The Google Analytics function which is used to monitor PI usage shows that users number about 900 per peak weekday. PI users are from 160+ countries/territories and over 2,800 world cities.

**New Period Proposed Activity:**

- Continue to deploy the PI Maps application.
- Continue adding new content to the Pavement Interactive.
- Continue to work with the University of Pretoria/South Africa to add relevant pavement content.
- Do a thorough assessment of the PI users, needs, and future directions.
- Work on the draft report for the Pavement Tools Consortium.