

**Transportation Pooled Fund Program
Quarterly Progress Report**

**SPR-2(210) SafetyAnalyst
&
TPF-5(060) SafetyAnalyst**

January 1 – March 31, 2010

Background

Both SPR-2(210) and TPF-5(060) support development of SafetyAnalyst, a state-of-the-art software tool for use in the decision-making process to help highway agencies identify and manage a system-wide program of site-specific improvements to cost effectively enhance highway safety.

The work is performed under 2 contracts:

- Contract No. DTFH61-01-F-00096 between FHWA and the Midwest Research Institute
- Contract No. DTFH61-03-C-00031 between FHWA and ITT Industries

Progress This Quarter

- Continued to provide technical support of participating States' data preparations and testing.
- Completed final version of SafetyAnalyst, including users manual, and posted and delivered it by mail to participating States on January 29, 2010.
- Executed Copyright Assignment Agreement transferring ownership of SafetyAnalyst source code to AASHTO effective February 24, 2010. AASHTO will handle long-term distribution, maintenance, technical support, and enhancement of SafetyAnalyst as a licensed AASHTOWare product, per the recommendation of participating States.
- Completed draft final report.

Products Delivered This Quarter

- Posted Version 4.0.0 on January 29, 2010, and mailed it to participating States.

Planned Activities Next Quarter:

- All technical activities have been completed.
- Contract and TPF study close out will be initiated upon receipt of revised final report.