

Transportation Pooled Fund Program

Project Title: Application of Three Dimensional Laser Scanning for the Identification, Evaluation, and Management		
Project Manager and Phone Number: Christ G. Dimitroplos PE	Project No: TPF-5-(166)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: 2 April 2010 thru 1 July 2010	Multi Year Project Yes	
Description of Work Performed and Progress: <p>There was no monthly meeting in April 2010 due to the researcher being on Medical Leave. However subsequent teleconference meetings were held on May 11, 2010 and June 8, 2010. Both New York and New Hampshire were in fact scanned in early May 2010. The researcher actually called in from the field on the New York scan for the May 11 teleconference. A second site in Colorado was chosen for scanning in order to test change detection strategies. Most of the scanning is now concluded with the analysis phase to begin soon.</p> <p>A no-cost time extension was discussed in order to make extra time available for deliverables and training. This will be deliberated soon.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u>25</u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u>30 December 2010</u>		